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SECTION I - GENERAL INFORMATION 
 
A. OBJECTIVE 

 
The purpose of this Request for Proposal (RFP) is to select a firm to provide 
construction services for the Street Resurfacing Project – 2023 
 

B. BID SECURITY 
 

Each bid must be accompanied by a certified check or Bid Bond by a surety licensed 
and authorized to do business within the State of Michigan, in the amount of 5% of the 
total of the bid price. 
 

Proposals that fail to provide a bid security upon proposal opening will be 
deemed non-responsive and will not be considered for award. 

 
C. QUESTIONS AND CLARIFICATIONS / DESIGNATED CITY CONTACTS 

 
All questions regarding this Request for Proposal (RFP) shall be submitted via e-mail.  
Questions will be accepted and answered in accordance with the terms and conditions 
of this RFP. 
 
All questions shall be submitted on or before May 5, 2023 at 10:00 a.m. (local 
time), and should be addressed as follows: 
 

Scope of Work/Proposal Content questions shall be e-mailed to Andrea Wright, 
Engineering Analyst, awright@a2gov.org. 

 
RFP Process and Compliance questions shall be e-mailed to Colin Spencer, Buyer 
- CSpencer@a2gov.org 

 
Should any prospective bidder be in doubt as to the true meaning of any portion of 
this RFP, or should the prospective bidder find any ambiguity, inconsistency, or  
omission therein, the prospective bidder shall make a written request for an official 
interpretation or correction by the due date for questions above. 
 
All interpretations, corrections, or additions to this RFP will be made only as an official 
addendum that will be posted to a2gov.org and MITN.info and it shall be the 
prospective bidder’s responsibility to ensure they have received all addenda before 
submitting a proposal.  Any addendum issued by the City shall become part of the 
RFP, and must be incorporated in the proposal where applicable. 

 
D.  PRE-PROPOSAL MEETING 
 

No pre-proposal meeting will be held for this RFP. Please contact staff indicated above 
with general questions regarding the RFP. 

mailto:awright@a2gov.org
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E. PROPOSAL FORMAT 
 

To be considered, each firm must submit a response to this RFP using the format 
provided in Section III. No other distribution of proposals is to be made by the 
prospective bidder.  An official authorized to bind the bidder to its provisions must sign 
the proposal.  Each proposal must remain valid for at least one hundred and twenty 
(120) days from the due date of this RFP. 

 
Proposals should be prepared simply and economically providing a straightforward, 
concise description of the bidder’s ability to meet the requirements of the RFP.  No 
erasures are permitted.  Mistakes may be crossed out and corrected and must be 
initialed in ink by the person signing the proposal. 

 
F. SELECTION CRITERIA 

 
Responses to this RFP will be evaluated using a point system as shown in Section III.  
A selection committee comprised primarily of staff from the City will complete the 
evaluation. 
 
If interviews are desired by the City, the selected firms will be given the opportunity to 
discuss their proposal, qualifications, past experience, and their fee proposal in more 
detail.  The City further reserves the right to interview the key personnel assigned by 
the selected bidder to this project. 
 
All proposals submitted may be subject to clarifications and further negotiation.  All 
agreements resulting from negotiations that differ from what is represented within the 
RFP or in the proposal response shall be documented and included as part of the final 
contract. 

 
G. SEALED PROPOSAL SUBMISSION 

 
All proposals are due and must be delivered to the City on or before May 17, 
2023 by 10:00a.m. (local time).  Proposals submitted late or via oral, telephonic, 
telegraphic, electronic mail or facsimile will not be considered or accepted. 

 
Each respondent should submit in a sealed envelope  

• one (1) original proposal 
• one (1) additional proposal copy 
• one (1) digital copy of the proposal preferably on a USB/flash drive 

as one file in PDF format 
 

Proposals submitted should be clearly marked: “RFP No. 23-17 – STREET 
RESURFACING PROJECT – 2023” and list the bidder’s name and address. 
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Proposals must be addressed and delivered to: 
City of Ann Arbor 
c/o Customer Service 
301 East Huron Street 
Ann Arbor, MI 48107 
 

All proposals received on or before the due date will be publicly opened and recorded 
on the due date.  No immediate decisions will be rendered. 
 
Hand delivered proposals may be dropped off in the Purchasing drop box located in 
the Ann Street (north) vestibule/entrance of City Hall which is open to the public 
Monday through Friday from 8am to 5pm (except holidays).  The City will not be liable 
to any prospective bidder for any unforeseen circumstances, delivery, or postal 
delays.  Postmarking on the due date will not substitute for receipt of the proposal. 
 
Bidders are responsible for submission of their proposal.  Additional time will not be 
granted to a single prospective bidder.  However, additional time may be granted to 
all prospective bidders at the discretion of the City. 

 
A proposal may be disqualified if the following required forms are not included 
with the proposal: 
 
• Attachment D - Prevailing Wage Declaration of Compliance 
• Attachment E - Living Wage Declaration of Compliance 
• Attachment G - Vendor Conflict of Interest Disclosure Form  
• Attachment H - Non-Discrimination Declaration of Compliance 
 
Proposals that fail to provide these forms listed above upon proposal opening 
may be deemed non-responsive and may not be considered for award. 

 
H. DISCLOSURES 

 
Under the Freedom of Information Act (Public Act 442), the City is obligated to permit 
review of its files, if requested by others.  All information in a proposal is subject to 
disclosure under this provision.  This act also provides for a complete disclosure of 
contracts and attachments thereto. 
 

I. TYPE OF CONTRACT 
 

A sample of the Construction Agreement is included as Attachment A.  Those who 
wish to submit a proposal to the City are required to review this sample agreement 
carefully.  The City will not entertain changes to its Construction Agreement. 
 
For all construction work, the respondent must further adhere to the City of Ann Arbor 
General Conditions.  The General Conditions are included herein.  Retainage will be 
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held as necessary based on individual tasks and not on the total contract value.  The 
Contractor shall provide the required bonds included in the Contract Documents for 
the duration of the Contract.  
 
The City reserves the right to award the total proposal, to reject any or all proposals 
in whole or in part, and to waive any informality or technical defects if, in the City’s 
sole judgment, the best interests of the City will be so served. 
 
This RFP and the selected bidder’s response thereto, shall constitute the basis of the 
scope of services in the contract by reference. 

 
J. NONDISCRIMINATION 

 
All bidders proposing to do business with the City shall satisfy the contract compliance 
administrative policy adopted by the City Administrator in accordance with the Section 
9:158 of the Ann Arbor City Code.  Breach of the obligation not to discriminate as 
outlined in Attachment G shall be a material breach of the contract.  Contractors are 
required to post a copy of Ann Arbor’s Non-Discrimination Ordinance attached at all 
work locations where its employees provide services under a contract with the City. 

 
K. WAGE REQUIREMENTS 

 
The Attachments provided herein outline the requirements for payment of prevailing 
wages or of a “living wage” to employees providing service to the City under this 
contract.  The successful bidder must comply with all applicable requirements and 
provide documentary proof of compliance when requested. 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to 
prevailing wage and will be required to provide to the City payroll records sufficient to 
demonstrate compliance with the prevailing wage requirements. Use of Michigan 
Department of Transportation Prevailing Wage Forms (sample attached hereto) or a 
City-approved equivalent will be required along with wage rate interviews. 

 
For laborers whose wage level are subject to federal, state and/or local prevailing 
wage law the appropriate Davis-Bacon wage rate classification is identified based 
upon the work including within this contract.  The wage determination(s) current on 
the date 10 days before proposals are due shall apply to this contract.  The U.S. 
Department of Labor (DOL) has provided explanations to assist with classification in 
the following resource link: www.wdol.gov. 
 
For the purposes of this RFP the Construction Type of Highway will apply. 
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L. CONFLICT OF INTEREST DISCLOSURE 
 

The City of Ann Arbor Purchasing Policy requires that the consultant complete a 
Conflict of Interest Disclosure form.  A contract may not be awarded to the selected 
bidder unless and until the Procurement Unit and the City Administrator have reviewed 
the Disclosure form and determined that no conflict exists under applicable federal, 
state, or local law or administrative regulation.  Not every relationship or situation 
disclosed on the Disclosure Form may be a disqualifying conflict.  Depending on 
applicable law and regulations, some contracts may awarded on the recommendation 
of the City Administrator after full disclosure, where such action is allowed by law, if 
demonstrated competitive pricing exists and/or it is determined the award is in the best 
interest of the City.  A copy of the Conflict of Interest Disclosure Form is attached. 
 

M. COST LIABILITY 
 

The City of Ann Arbor assumes no responsibility or liability for costs incurred by the 
bidder prior to the execution of an Agreement.  The liability of the City is limited to the 
terms and conditions outlined in the Agreement.  By submitting a proposal, bidder 
agrees to bear all costs incurred or related to the preparation, submission, and 
selection process for the proposal. 
 

N. DEBARMENT 
 

Submission of a proposal in response to this RFP is certification that the Respondent 
is not currently debarred, suspended, proposed for debarment, and declared ineligible 
or voluntarily excluded from participation in this transaction by any State or Federal 
departments or agency.  Submission is also agreement that the City will be notified of 
any changes in this status. 
 

O. PROPOSAL PROTEST 
 
All proposal protests must be in writing and filed with the Purchasing Manager within 
five (5) business days of any notices of intent, including, but not exclusively, divisions 
on prequalification of bidders, shortlisting of bidders, or a notice of intent to award.  
Only bidders who responded to the solicitation may file a bid protest.  The bidder must 
clearly state the reasons for the protest.  If any bidder contacts a City Service Area/Unit 
and indicates a desire to protest an award, the Service Area/Unit shall refer the bidder 
to the Purchasing Manager.  The Purchasing Manager will provide the bidder with the 
appropriate instructions for filing the protest.  The protest shall be reviewed by the City 
Administrator or designee, whose decision shall be final. 
 
Any inquiries or requests regarding this procurement should be only submitted in 
writing to the Designated City Contacts provided herein.  Attempts by the bidder to 
initiate contact with anyone other than the Designated City Contacts provided herein 
that the bidder believes can influence the procurement decision, e.g., Elected Officials, 
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City Administrator, Selection Committee Members, Appointed Committee Members, 
etc., may lead to immediate elimination from further consideration. 
 

P. SCHEDULE 
 

The following is the schedule for this RFP process. 
 

Activity/Event      Anticipated Date 
Pre-Proposal Conference   n/a 
Written Question Deadline   May 5, 2023, 1:00 p.m. (Local Time) 
Addenda Published (if needed)  Week of May 8, 2023 
Proposal Due Date    May 17, 2023, 2:00 p.m. (Local Time) 
Selection      May 19, 2023 
Expected City Council Authorizations  June 5, 2023 
 
The above schedule is for information purposes only and is subject to change at the 
City’s discretion. 

 
Q. IRS FORM W-9 

 
The selected bidder will be required to provide the City of Ann Arbor an IRS form W-
9. 
 

R. RESERVATION OF RIGHTS 
 
1. The City reserves the right in its sole and absolute discretion to accept or reject 

any or all proposals, or alternative proposals, in whole or in part, with or without 
cause. 

2. The City reserves the right to waive, or not waive, informalities or irregularities in 
terms or conditions of any proposal if determined by the City to be in its best 
interest. 

3. The City reserves the right to request additional information from any or all bidders. 
4. The City reserves the right to reject any proposal that it determines to be 

unresponsive and deficient in any of the information requested within RFP. 
5. The City reserves the right to determine whether the scope of the project will be 

entirely as described in the RFP, a portion of the scope, or a revised scope be 
implemented. 

6. The City reserves the right to select one or more contractors or service providers 
to perform services. 

7. The City reserves the right to retain all proposals submitted and to use any ideas 
in a proposal regardless of whether that proposal is selected.  Submission of a 
proposal indicates acceptance by the firm of the conditions contained in this RFP, 
unless clearly and specifically noted in the proposal submitted. 

8. The City reserves the right to disqualify proposals that fail to respond to any 
requirements outlined in the RFP, or failure to enclose copies of the required 
documents outlined within the RFP. 
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S. IDLEFREE ORDINANCE 

 
The City of Ann Arbor adopted an idling reduction Ordinance that went into effect July 
1, 2017.  The full text of the ordinance (including exemptions) can be found at: 
www.a2gov.org/idlefree. 
Under the ordinance, No Operator of a Commercial Vehicle shall cause or permit the 
Commercial Vehicle to Idle:  
(a)    For any period of time while the Commercial Vehicle is unoccupied; or  
(b)   For more than 5 minutes in any 60-minute period while the Commercial Vehicle 

is occupied. 
In addition, generators and other internal combustion engines are covered 
 (1)   Excluding Motor Vehicle engines, no internal combustion engine shall be 
operated except when it is providing power or electrical energy to equipment or a tool 
that is actively in use. 

 
T. ENVIRONMENTAL COMMITMENT 
 

The City of Ann Arbor recognizes its responsibility to minimize negative impacts on 
human health and the environment while supporting a vibrant community and 
economy.  The City further recognizes that the products and services the City buys 
have inherent environmental and economic impacts and that the City should make 
procurement decisions that embody, promote, and encourage the City’s commitment 
to the environment. 

 
The City encourages potential vendors to bring forward emerging and progressive 
products and services that are best suited to the City’s environmental principles. 
 

U. MAJOR SUBCONTRACTORS 
 

The Bidder shall identify each major subcontractor it expects to engage for this 
Contract if the work to be subcontracted is 15% or more of the bid sum or over 
$50,000, whichever is less.  The Bidder also shall identify the work to be subcontracted 
to each major subcontractor.  The Bidder shall not change or replace a subcontractor 
without approval by the City. 

 
N. LIQUIDATED DAMAGES 
 

A liquidated damages clause, as given on page C-2, Article III of the Contract, provides 
that the Contractor shall pay the City as liquidated damages, and not as a penalty, a 
sum certain per day for each and every day that the Contractor may be in default of 
completion of the specified work, within the time(s) stated in the Contract, or written 
extensions. 
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Liquidated damages clauses, as given in the General Conditions, provide further that 
the City shall be entitled to impose and recover liquidated damages for breach of the 
obligations under Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously 
identified events and do not cover actual damages that can be shown or quantified 
nor are they intended to preclude recovery of actual damages in addition to the 
recovery of liquidated damages. 
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SECTION II - SCOPE OF WORK 
 
Please see the plan set and detailed specifications for more details. 
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SECTION III - MINIMUM INFORMATION REQUIRED 
 
PROPOSAL FORMAT 

 
The following describes the elements that should be included in each of the proposal 
sections and the weighted point system that will be used for evaluation of the proposals.  
 
Bidders should organize Proposals into the following Sections: 
 

A. Qualifications, Experience and Accountability 
B. Workplace Safety 
C. Workforce Development 
D. Social Equity and Sustainability 
E. Schedule of Pricing/Cost 
F. Authorized Negotiator 
G. Attachments 

 
Bidders are strongly encouraged to provided details for all of the information requested 
below within initial proposals.  Backup documentation may be requested at the sole 
discretion of the City to validate all of the responses provided herein by bidders.  False 
statements by bidders to any of the criteria provided herein will result in the proposal 
being considered non-responsive and will not be considered for award. 
 
Pursuant to Sec 1:325 of the City Code which sets forth requirements for evaluating 
public improvement bids, Bidders should submit the following: 
 
A. Qualifications, Experience and Accountability - 20 Points 
 
1. Qualifications and experience of the bidder and of key persons, management, and 

supervisory personnel to be assigned by the bidder. 
 
2. References from individuals or entities the bidder has worked for within the last 

five (5) years including information regarding records of performance and job site 
cooperation. 

 
3. Evidence of any quality control program used by the bidder and the results of any 

such program on the bidder's previous projects. 
 
4. A statement from the bidder as to any major subcontractors it expects to engage 

including the name, work, and amount. 
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B. Workplace Safety – 20 Points 
 
1. Provide a copy of the bidder’s safety program, and evidence of a safety-training 

program for employees addressing potential hazards of the proposed job site. 
Bidder must identify a designated qualified safety representative responsible for 
bidder’s safety program who serves as a contact for safety related matters. 

 
2. Provide the bidder’s Experience Modification Rating (“EMR”) for the last three 

consecutive years. Preference within this criterion will be given to an EMR of 1.0 
or less based on a three-year average. 

 
3. Evidence that all craft labor that will be employed by the bidder for the project 

has, or will have prior to project commencement, completed at least an 
authorized 10-hour OSHA Construction Safety Course. 

 
4. For the last three years provide a copy of any documented violations and the 

bidder’s corrective actions as a result of inspections conducted by the Michigan 
Occupational Safety & Health Administration (MIOSHA), U.S. Department of 
Labor – Occupational Safety and Health Administration (OSHA), or any other 
applicable safety agency. 

 
C. Workforce Development – 20 Points 
 
1. Documentation as to bidder’s pay rates, health insurance, pension or other 

retirement benefits, paid leave, or other fringe benefits to its employees. 
 
2.. Documentation that the bidder participates in a Registered Apprenticeship 

Program that is registered with the United States Department of Labor Office of 
Apprenticeship or by a State Apprenticeship Agency recognized by the USDOL 
Office of Apprenticeship.  USDOL apprenticeship agreements shall be disclosed 
to the City in the solicitation response. 

 
3. Bidders shall disclose the number of non-craft employees who will work on the 

project on a 1099 basis, and the bidders shall be awarded points based on their 
relative reliance on 1099 work arrangements with more points assigned to 
companies with fewer 1099 arrangements. Bidders will acknowledge that the City 
may ask them to produce payroll records at points during the project to verify 
compliance with this section. 

 
D. Social Equity and Sustainability – 20 Points 
 
1. A statement from the bidder as to what percentage of its workforce resides in the 

City of Ann Arbor and in Washtenaw County, Michigan. The City will consider in 
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evaluating which bids best serve its interests, the extent to which responsible and 
qualified bidders employ individuals in either the city of the county.  Washtenaw 
County jurisdiction is prioritized for evaluation purposes for this solicitation. 

2. Evidence of Equal Employment Opportunity Programs for minorities, women,
veterans, returning citizens, and small businesses.

3. Evidence that the bidder is an equal opportunity employer and does not
discriminate on the basis of race, sex, pregnancy, age, religion, national origin,
marital status, sexual orientation, gender identity or expression, height, weight, or
disability.

4. The bidder’s proposed use of sustainable products, technologies, or practices for
the project, which reduce the impact on human health and the environment,
including raw materials acquisition, production, manufacturing, packaging,
distribution, reuse, operation, maintenance, and waste management.

5. The bidder’s environmental record, including findings of violations and penalties
imposed by government agencies.



Item Description Unit

Estimated 

Quantity Unit Price Total Price

1047051 _Certified Payroll Compliance and Reporting LS 1.00 $ $

1047051 _General Conditions, Max $300,000.00 LS 1.00 $ $

1047051 _Project Supervision, Max $50,000.00 LS 1.00 $ $

2020004 Tree, Rem, 6 inch to 18 inch Ea 1.00 $ $

2030011 Dr Structure, Rem Ea 100.00 $ $

2030015 Sewer, Rem, Less than 24 inch Ft 960.00

2040005 Pavt, Rem Syd 10.00 $ $

2047001 _Curb, Gutter, and Curb and Gutter, Any Type, Rem Ft 9,870.00 $ $

2047001 _Exploratory Excavation, Vertical Ft 3.00 $ $

2047011 _Sidewalk, Sidewalk Ramp, and Driveway Approach, Any Thickness, Rem Syd 817.45 $ $

2050010 Embankment, CIP Cyd 100.00 $ $

2050023 Granular Material, Cl II Cyd 30.00 $ $

2057011 _Grading, Driveway Approach Syd 803.88 $ $

2057011 _Grading, Sidewalk Syd 84.66 $ $

2057011 _Grading, Sidewalk Ramp Syd 119.17 $ $

2057011 _Machine Grading, Special Syd 72,459.48 $ $

2057021 _Undercutting, Type IIA Cyd 7,908.26 $ $

2057021 _Undercutting, Type IIB Cyd 30.00 $ $

2057021 _Undercutting, Type IIC Cyd 75.00 $ $

2080036 Erosion Control, Silt Fence Ft 420.00 $ $

2087050 Erosion Control, Inlet Protection, Fabric Drop Ea 170.00 $ $

3010002 Subbase, CIP Cyd 80.00 $ $

3027011 _Aggregate Base, 6 inch, Modified Syd 150.00 $ $

3027031 _Aggregate Base, Modified Ton 100.00 $ $

3057011 _Shared use Path, HMA Base Crushing and Shaping Syd 358.00 $ $

Company:

Project: 2023 Annual Resurfacing Program

File #: 2023‐004 RFP#: 23‐17

E. Schedule of Pricing/Cost – 20 Points
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Item Description Unit

Estimated 

Quantity Unit Price Total Price

Company:

Project: 2023 Annual Resurfacing Program

File #: 2023‐004 RFP#: 23‐17

3077021 _Trenching, Modified Cyd 10.00 $ $

3080010 Geotextile, Stabilization Syd 316.00 $ $

3087011 _Structural Geogrid (Base) Syd 250.00 $ $

4020987 Sewer, Cl IV, 12 inch, Tr Det B Ft 900.00 $ $

4021260 Trench Undercut and Backfill Cyd 100.00 $ $

4030200 Dr Structure, 24 inch dia Ea 97.00 $ $

4030210 Dr Structure, 48 inch dia Ea 1.00 $ $

4030280 Dr Structure, Adj, Add Depth Ft 5.00 $ $

4037050 _Structure Covers Ea 70.00 $ $

4037050 _Dr Structure Cover, Type K, Modified Ea 117.00 $ $

4037050 _Adjust Structure Cover Ea 252.00 $ $

4037050 _Dr Structure, Point Ea 1.00 $ $

4037050 _Structure, Reconstruct Ea 2.00 $ $

4047001 _Underdrain, Subgrade, 6 inch, Special Ft 980.00 $ $

5010001 Pavt, Cleaning LS 1.00 $ $

5010002 Cold Milling HMA Surface Syd 69,794.96 $ $

5010005 HMA Surface, Rem Syd 3,694.55 $ $

5010025 Hand Patching Ton 100.00 $ $

5010703 HMA, 4EL Ton 16,354.70 $ $

5017011 _Cold Milling for Concrete Curb and Gutter Reveal Syd 771.67 $ $

5017011 _Cold Milling HMA Surface, Driveway Approach Syd 115.00 $ $

5017011 _Cold Milling HMA Surface, Modified Syd 300.00 $ $

5017031 _Hand Patching, Modified Ton 25.00 $ $

5017031 _HMA, Wedging, 4EL Ton 16.00 $ $

6020054 Conc Pavt, Misc, Nonreinf, 8 inch Syd 12.44 $ $
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Item Description Unit

Estimated 

Quantity Unit Price Total Price

Company:

Project: 2023 Annual Resurfacing Program

File #: 2023‐004 RFP#: 23‐17

6027011 _Raised Crosswalk, Conc Syd 273.00 $ $

6027011 _Raised Intersection, Conc Syd 560.00 $ $

6027011 _Speed Hump, Conc Syd 162.00 $ $

6027011 _Speed Table, Conc Syd 70.00 $ $

6027021 _Flowable Fill Cyd 202.92 $ $

8017011 _Driveway, Nonreinf Conc, 6 inch, Modified Syd 527.44 $ $

8017011 _Driveway, Nonreinf Conc, 8 inch, Modified Syd 46.44 $ $

8027001 _Curb and Gutter, Conc, Barrier  Ft 5,977.50 $ $

8027001 _Curb and Gutter, Conc, Mountable Ft 255.00 $ $

8027001 _Driveway Opening, Conc, Det M, Modified Ft 3,560.00 $ $

8037001 _Detectable Warning Surface, Modified Ft 454.00 $ $

8037010 _Sidewalk Ramp, Conc, 6 inch, Modified Sft 592.17 $ $

8037010 _Sidewalk Retaining Wall, Integral,  6 inch to 18 inch Height Sft 150.00 $ $

8037010 _Sidewalk Retaining Wall, Integral, 18 inch to 30 inch Height Sft 50.00 $ $

8037010 _Sidewalk, Conc or Clay Brick Pavers, Rem and Reinstall Sft 48.00 $ $

8037010 _Sidewalk, Conc, 4 inch, Modified Sft 381.00 $ $

8037010 _Sidewalk, Conc, 6 inch, Modified Sft 328.50 $ $

8037010 _Sidewalk, Conc, 8 inch, Modified Sft 100.00

8060010 Shared use Path, Aggregate Ton 25.00 $ $

8060040 Shared use Path, HMA Ton 350.00 $ $

8067011 _Shared use Path, Grading, Modified Syd 700.00 $ $

8067031 _Shared use Path, HMA, Wedging Ton 100.00 $ $

8110214 Pavt Mrkg, Thermopl, 12 inch, Crosswalk Ft 1,414.00 $ $

8110218 Pavt Mrkg, Thermopl, 24 inch, Stop Bar Ft 968.00 $ $

8110321 Rem Curing Compound, for Spec Mrkg Sft 1,008.00 $ $
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Item Description Unit

Estimated 

Quantity Unit Price Total Price

Company:

Project: 2023 Annual Resurfacing Program

File #: 2023‐004 RFP#: 23‐17

8117050 _Pavt Mrkg, Polyurea, Speed Hump Chevron, White Ea 28.00 $ $

8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 82.00 $ $

8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 82.00 $ $

8120035 Channelizing Device, 42 inch, Fluorescent, Furn Ea 160.00 $ $

8120036 Channelizing Device, 42 inch, Fluorescent, Oper Ea 160.00 $ $

8120140 Lighted Arrow, Type C, Furn Ea 3.00 $ $

8120141 Lighted Arrow, Type C, Oper Ea 3.00 $ $

8120252 Plastic Drum, Fluorescent, Furn Ea 862.00 $ $

8120253 Plastic Drum, Fluorescent, Oper Ea 862.00 $ $

8120310 Sign Cover Ea 12.00 $ $

8120330 Sign, Portable, Changeable Message, Furn Ea 4.00 $ $

8120331 Sign, Portable, Changeable Message, Oper Ea 7.00 $ $

8120350 Sign, Type B, Temp, Prismatic, Furn Sft 3,092.00 $ $

8120351 Sign, Type B, Temp, Prismatic, Oper Sft 3,092.00 $ $

8120352 Sign, Type B, Temp, Prismatic, Special, Furn Sft 768.00 $ $

8120353 Sign, Type B, Temp, Prismatic, Special, Oper Sft 768.00 $ $

8120370 Traf Regulator Control LS 1.00 $ $

8127050 _Pedestrian Type II Barricade, Temp Ea 77.00 $ $

8127050 _Pedestrian Type II Channelizer, Temp Ea 5.00 $ $

8127050 _Temporary No Parking Sign Ea 644.00 $ $

8127051 _Minor Traffic Control, Max $135,000.00 LS 1.00 $ $

8157060 _Irrigation System, Protection and Maintenance, Allowance DLR 15,000.00 $ 1.00 $ 15,000

8167011 _Slope Restoration Syd 4,055.98 $ $

8217050 _Monument Box, Adj Ea 4.00 $ $

8230421 Water Shutoff, Adj, Case 1 Ea 3.00 $ $
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Item Description Unit

Estimated 

Quantity Unit Price Total Price

Company:

Project: 2023 Annual Resurfacing Program

File #: 2023‐004 RFP#: 23‐17

8507050 _HMA Surface, Around Structure Cover, Rem Ea 7.00 $ $

TOTAL BID AMOUNT $
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F. AUTHORIZED NEGOTIATOR / NEGOTIATIBLE ELEMENTS (ALTERNATES)

Include the name, phone number, and e-mail address of persons(s) in your
organization authorized to negotiate the agreement with the City.

The proposal price shall include materials and equipment selected from the
designated items and manufacturers listed in the bidding documents. This is done
to establish uniformity in bidding and to establish standards of quality for the items
named.

If the bidder wishes to quote alternate items for consideration by the City, it may
do so under this Section.  A complete description of the item and the proposed
price differential must be provided.  Unless approved at the time of award,
substitutions where items are specifically named will be considered only as a
negotiated change in Contract Sum.

If the Bidder takes exception to the time stipulated in Article III of the Contract,
Time of Completion, page C-2, it is requested to stipulate its proposed time for
performance of the work.

Consideration for any proposed alternative items or time may be negotiated at the
discretion of the City.

G. ATTACHMENTS

General Declaration, Legal Status of Bidder, Conflict of Interest Form, Living Wage
Compliance Form, Prevailing Wage Compliance Form and the Non-Discrimination
Form should be completed and returned with the proposal.  These elements should
be included as attachments to the proposal submission.

PROPOSAL EVALUATION 

1. The selection committee will evaluate each proposal by the above-described criteria
and point system.  The City reserves the right to reject any proposal that it determines
to be unresponsive and deficient in any of the information requested for evaluation.  A
proposal with all the requested information does not guarantee the proposing firm to
be a candidate for an interview if interviews are selected to be held by the City.  The
committee may contact references to verify material submitted by the bidder.

2. The committee then will schedule interviews with the selected firms if necessary.  The
selected firms will be given the opportunity to discuss in more detail their qualifications,
past experience, proposed work plan (if applicable) and pricing.

3. The interview should include the project team members expected to work on the
project, but no more than six members total.  The interview shall consist of a
presentation of up to thirty minutes (or the length provided by the committee) by the
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bidder, including the person who will be the project manager on this contract, followed 
by approximately thirty minutes of questions and answers.  Audiovisual aids may be 
used during the oral interviews.  The committee may record the oral interviews. 

 
4. The firms interviewed will then be re-evaluated by the above criteria and adjustments 

to scoring will be made as appropriate.  After evaluation of the proposals, further 
negotiation with the selected firm may be pursued leading to the award of a contract 
by City Council, if suitable proposals are received. 

 
The City reserves the right to waive the interview process and evaluate the bidder based 
on their proposal and pricing schedules alone. 

 
The City will determine whether the final scope of the project to be negotiated will be 
entirely as described in this RFP, a portion of the scope, or a revised scope. 
 
Work to be done under this contract is generally described through the plans and detailed 
specifications and must be completed fully in accordance with the contract documents.   

 
Any proposal that does not conform fully to these instructions may be rejected. 
 
PREPARATION OF PROPOSALS 
 
Proposals should have no plastic bindings but will not be rejected as non-responsive for 
being bound.  Staples or binder clips are acceptable.  Proposals should be printed double 
sided on recycled paper. 
 
Each person signing the proposal certifies that they are a person in the bidder’s 
firm/organization responsible for the decisions regarding the fees being offered in the 
Proposal and has not and will not participate in any action contrary to the terms of this 
provision. 
 
ADDENDA 

 
If it becomes necessary to revise any part of the RFP, notice of the addendum will be 
posted to Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or the 
City of Ann Arbor web site www.A2gov.org for all parties to download. 
 
Each bidder should acknowledge in its proposal all addenda it has received on the 
General Declarations form provided in the Attachments section herein.  The failure of a 
bidder to receive or acknowledge receipt of any addenda shall not relieve the bidder of 
the responsibility for complying with the terms thereof.  The City will not be bound by oral 
responses to inquiries or written responses other than official written addenda. 
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SECTION IV - ATTACHMENTS 

 
 
Attachment A – Sample Standard Contract 
 
Attachment B – General Declarations 
 
Attachment C - Legal Status of Bidder 
 
Attachment D – Prevailing Wage Declaration of Compliance Form 
 
Attachment E – Living Wage Declaration of Compliance Form 
 
Attachment F – Living Wage Ordinance Poster 
 
Attachment G – Vendor Conflict of Interest Disclosure Form 
 
Attachment H – Non-Discrimination Ordinance Declaration of Compliance Form 
 
Attachment I – Non-Discrimination Ordinance Poster 
 
Sample Certified Payroll Report Template 
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ATTACHMENT A 
SAMPLE STANDARD CONTRACT 

 
If a contract is awarded, the selected contractor will be required to adhere to a set of 
general contract provisions which will become a part of any formal agreement. These 

provisions are general principles which apply to all contractors of service to the City of 
Ann Arbor such as the following:  

 
Administrative Use Only 

Contract Date: ___________ 
 

CONTRACT 
 

THIS CONTRACT is between the CITY OF ANN ARBOR, a Michigan Municipal Corporation, 301 
East Huron Street, Ann Arbor, Michigan 48104 (“City”) and      
   (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 

 
Based upon the mutual promises below, the Contractor and the City agree as follows:  
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled [Insert Title of Bid and 
Bid Number] in accordance with the requirements and provisions of the following documents, 
including all written modifications incorporated into any of the documents, all of which are 
incorporated as part of this Contract: 
 

 
Non-discrimination and Living Wage      
Declaration of Compliance Forms (if 
applicable) 
Vendor Conflict of Interest Form 
Prevailing Wage Declaration of 
Compliance Form (if applicable) 
Bid Forms 
Contract and Exhibits 
Bonds  

 
General Conditions 
Standard Specifications 
Detailed Specifications 
Plans 
Addenda 
 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means  [Insert Name of Administering Service 
Unit] 
 
Project means [Insert Title of Bid and Bid Number] 
 
Supervising Professional means the person acting under the authorization of the 
manager of the Administering Service Area/Unit.  At the time this Contract is executed, 
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the Supervising Professional is: [Insert the person’s name] whose job title is [Insert job 
title].  If there is any question concerning who the Supervising Professional is, Contractor 
shall confirm with the manager of the Administering Service Area/Unit.   
 
Contractor’s Representative means ___________________ [Insert name] whose job 
title is [Insert job title].   
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 

 
(B) The entire work for this Contract shall be completed within ________ (   ) 

consecutive calendar days.   
 

(C) Failure to complete all the work within the time specified above, including any 
extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, an amount 
equal to $______ for each calendar day of delay in the completion of all the work.  
If any liquidated damages are unpaid by the Contractor, the City shall be entitled 
to deduct these unpaid liquidated damages from the monies due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
ARTICLE IV - The Contract Sum 
 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Form for the estimated bid total of: 

 
        Dollars ($  ) 

 
  
 

(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 
by the Supervising Professional but not required by the Contract Documents.  
Increases or decreases shall be determined only by written agreement between 
the City and Contractor. 

 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted any portion of any right or obligation under 
this contract without the written consent of the City.  Notwithstanding any consent by the City to 
any assignment, Contractor shall at all times remain bound to all warranties, certifications, 
indemnifications, promises and performances, however described, as are required of it under this 
contract unless specifically released from the requirement, in writing, by the City. 
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ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the State 
of Michigan.  By executing this Contract, the Contractor and the City agree to venue in a court of 
appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising under 
this Contract.  The parties stipulate that the venue referenced in this Contract is for convenience 
and waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of any 
provision will not invalidate the remainder of the Contract. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor.   
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
compensation awarded for services under this Contract. 
 
ARTICLE VIII - Notice   
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified 
in the Contract Documents or other address the Contractor may specify in writing.  Notice will be 
deemed given on the date when one of the following first occur:  (1) the date of actual receipt; or 
(2) three days after mailing certified U.S. mail. 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold the City, its 
officers, employees and agents harmless from all suits, claims, judgments and expenses including 
attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, which 
is in any way connected or associated with this Contract, by the Contractor or anyone acting on 
the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify the 
City for losses or damages caused by or resulting from the City’s sole negligence.  The provisions 
of this Article shall survive the expiration or earlier termination of this contract for any reason. 
 
ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations, negotiations, agreements, or understandings whether 
written or oral. Neither party has relied on any prior representations in entering into this Contract. 
No terms or conditions of either party’s invoice, purchase order or other administrative document 
shall modify the terms and conditions of this Contract, regardless of the other party’s failure to 
object to such form. This Contract shall be binding on and shall inure to the benefit of the parties 
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to this Contract and their permitted successors and permitted assigns and nothing in this Contract, 
express or implied, is intended to or shall confer on any other person or entity any legal or 
equitable right, benefit, or remedy of any nature whatsoever under or by reason of this Contract.  
This Contract may be altered, amended or modified only by written amendment signed by the 
City and the Contractor. 
 
 
ARTICLE XI – Electronic Transactions 
 
The City and Contractor agree that signatures on this Contract may be delivered electronically in 
lieu of an original signature and agree to treat electronic signatures as original signatures that 
bind them to this Contract.  This Contract may be executed and delivered by facsimile and upon 
such delivery, the facsimile signature will be deemed to have the same effect as if the original 
signature had been delivered to the other party. 

 
 
 
FOR CONTRACTOR 

 
 
FOR THE CITY OF ANN ARBOR      

 
By      
 
Its:      

 
By___________________________ 
    Christopher Taylor, Mayor 

 
     

By___________________________ 
    Jacqueline Beaudry, City Clerk 

 
 
 

 
Approved as to substance 
 
By___________________________ 
     Milton Dohoney, Jr. 
     City Administrator 
 

 
  

By___________________________ 
 Brian Steglitz 
     Services Area Administrator 

 
  

 
Approved as to form and content 
 
______________________________ 
Atleen Kaur, City Attorney 
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PERFORMANCE BOND 
(1)   
 of                                                                                                                 (referred to as 

"Principal"), and                                                                                                   , a 
corporation duly authorized to do business in the State of Michigan (referred to as 
"Surety"), are bound to the City of Ann Arbor, Michigan (referred to as "City"), for $                    
, the payment of which Principal and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City entitled     
            
 , for RFP No. ______and this bond is given for that Contract in compliance with 
Act No. 213 of the Michigan Public Acts of 1963, as amended, being MCL 129.201 et seq. 

(3) Whenever the Principal is declared by the City to be in default under the Contract, the 
Surety may promptly remedy the default or shall promptly: 

 
(a)  complete the Contract in accordance with its terms and conditions; or  

 
(b)  obtain a bid or bids for submission to the City for completing the Contract in 
accordance with its terms and conditions, and upon determination by Surety of the lowest 
responsible bidder, arrange for a Contract between such bidder and the City, and make 
available, as work progresses, sufficient funds to pay the cost of completion less the 
balance of the Contract price; but not exceeding, including other costs and damages for 
which Surety may be liable hereunder, the amount set forth in paragraph 1. 

(4) Surety shall have no obligation to the City if the Principal fully and promptly performs 
under the Contract. 

(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the 
Contract or to the work to be performed thereunder, or the specifications accompanying 
it shall in any way affect its obligations on this bond, and waives notice of any such 
change, extension of time, alteration or addition to the terms of the Contract or to the 
work, or to the specifications. 

(6) Principal, Surety, and the City agree that signatures on this bond may be delivered 
electronically in lieu of an original signature and agree to treat electronic signatures as 
original signatures that bind them to this bond.  This bond may be executed and delivered 
by facsimile and upon such delivery, the facsimile signature will be deemed to have the 
same effect as if the original signature had been delivered to the other party. 

 
SIGNED AND SEALED this               day of                                , 202_. 
 
               _______________________________ 
(Name of Surety Company)         (Name of Principal) 
By       
      (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Atleen Kaur, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
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LABOR AND MATERIAL BOND 
(1)        

of      (referred to 

as "Principal"), and                                                                                         , a corporation 

duly authorized to do business in the State of Michigan, (referred to as "Surety"), are bound 

to the City of Ann Arbor, Michigan (referred to as "City"), for the use and benefit of claimants 

as defined in Act 213 of Michigan Public Acts of 1963, as amended, being MCL 129.201 et 

seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the Cityentitled      

      

     

 , for RFP No. ______  ; and this bond is 

given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as 

amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably 

required under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have 

no obligation if the Principal promptly and fully pays the claimants. 

(5) Principal, Surety, and the City agree that signatures on this bond may be delivered 

electronically in lieu of an original signature and agree to treat electronic signatures as original 

signatures that bind them to this bond.  This bond may be executed and delivered by facsimile 

and upon such delivery, the facsimile signature will be deemed to have the same effect as if 

the original signature had been delivered to the other party. 

 

SIGNED AND SEALED this               day of                            , 202_ 

 

               _______________________________  
(Name of Surety Company)         (Name of Principal) 
By       
     (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 
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Approved as to form: 
 
      
Atleen Kaur, City Attorney 

Name and address of agent: 
 

_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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GENERAL CONDITIONS 
 

Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9) 
Bid. 
 

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry 
on the work.  They shall include the dates at which the Contractor will start the several parts of 
the work, the estimated dates of completion of the several parts, and important milestones within 
the several parts. 
 

Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a 
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra 
compensation or time to complete the work under this Contract for extra expenses or time spent 
as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers  
employed directly on the site in connection with said improvements, including said employees of  
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subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen, 
mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United 
States Department of Labor.  At the request of the City, any contractor or subcontractor shall 
provide satisfactory proof of compliance with the contract provisions required by the Section. 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements.  A sample Prevailing Wage Form is provided 
in the Appendix herein for reference as to what will be expected from contractors.  Use of the 
Prevailing Wage Form provided in the Appendix section or a City-approved equivalent will be 
required along with wage rate interviews. 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Contract a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as adjusted 
in accordance with Section 1:815(3); to post a notice approved by the City of the applicability of 
Chapter 23 in every location in which regular or contract employees providing services under this 
Contract are working; to maintain records of compliance; if requested by the City, to provide 
documentation to verify compliance; to take no action that would reduce the compensation, 
wages, fringe benefits, or leave available to any employee or person contracted for employment 
in order to pay the living wage required by Section 1:815; and otherwise to comply with the 
requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity.   
 

Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
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The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 

Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
 

Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City 
has notified the Contractor prior to the signing of the Contract that the particular process or product 
is patented or is believed to be patented. 
 

Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 

Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 
for the Construction Industry" as published by the Construction Safety Commission of the State 
of Michigan and to all other local, State and National laws, ordinances, rules and regulations 
pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall take 
all necessary and reasonable precautions to adequately protect all public and private property 
from injury or loss arising in connection with this Contract. It shall make good any damage, injury 
or loss to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
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employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to act 
at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
 

Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
preparation or progress, and the Contractor shall provide proper facilities for access and for 
inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at the 
source of supply. If any work should be covered up without approval or consent of the Supervising 
Professional, it must, if required by the Supervising Professional, be uncovered for examination 
and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 
the work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is 
not in accordance with the contract documents, the Contractor shall pay the cost. 
 

Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 
be responsible to perform all on-site project management for the Contractor. The superintendent 
shall be experienced in the work required for this Contract. The superintendent shall represent 
the Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct from 
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
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executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made 
unless in pursuance of a written order by the Supervising Professional, and no claim for an 
addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 

Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
 

(3) When the work of the Contractor is delayed on account of conditions which could not have 
been foreseen, or which were beyond the control of the Contractor, and which were not 
the result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 
information; 

 
(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be 
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due the 
Contractor on account of the delay. 
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Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before proceeding 
to execute the work, except in emergency endangering life or property. The procedure shall then 
be as provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; 
the cost of all material and supplies required of either temporary or permanent character; 
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and 
supply charges for the equipment; and any costs incurred by the Contractor as a direct 
result of executing the order, if approved by the Supervising Professional; 

 
(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 
charge of 5% percent to that of the subcontractor for the Contractor's supervision and 
contractual responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 
the time period the equipment was first used for the extra work. The hourly rate will be deemed 
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 
insurance, taxes, and the like, but not the costs of the operator. 
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Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional 
will, within 10 days following submission of the invoice, prepare a certificate for payment for the 
work in an amount to be determined by the Supervising Professional as fairly representing the 
acceptable work performed during the period covered by the Contractor's invoice. To insure the 
proper performance of this Contract, the City will retain a percentage of the estimate in 
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the 
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which 
is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk 
of loss due to vandalism or any damages to the stored materials remains with the Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract 
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the 
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final 
completion of erection, testing and acceptance of all the equipment to be furnished; but not later 
than l80 days after the date of delivery of all of the equipment to be furnished, unless testing has 
been completed and shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 

Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 

Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material 
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at the expense of the Contractor. If the Contractor does not pay the expense of the removal within 
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at 
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs 
and expenses that should have been borne by the Contractor. If the removed material has no 
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for 
the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 
the work and materials have been previously overlooked by the Supervising Professional and 
accepted or estimated for payment or paid for. If the work or any part shall be found defective at 
any time before the final acceptance of the whole work, the Contractor shall forthwith make good 
the defect in a manner satisfactory to the Supervising Professional. The judgment and the 
decision of the Supervising Professional as to whether the materials supplied and the work done 
under this Contract comply with the requirements of the Contract shall be conclusive and final. 
 

Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
 

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
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written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of 
the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the 
written notice to suspend, then the Contractor may abandon that portion of the work suspended 
and will be entitled to the estimates and payments for all work done on the portions abandoned, 
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant 
expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed with 
the work or any part of the work as to which there has been delay. After providing the notice the 
City may take over the work and prosecute it to completion, by contract or otherwise, and the 
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 
Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises 
and of all materials, tools and appliances thereon and without prejudice to any other remedy it 
may have, make good the deficiencies or finish the work by whatever method it may deem 
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be 
entitled to receive any further payment until the work is finished. If the expense of finishing the 
work, including compensation for additional managerial and administrative services exceeds the 
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any 
excess cost incurred. The expense incurred by the City, and the damage incurred through the 
Contractor's default, shall be certified by the Supervising Professional. 
 

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
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Section 23 - City's Right To Do Work 

 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 

Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 

Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, 
the Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good 
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor 
until final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor 
is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 
one year shall also be inspected by the Contractor and the Supervising Professional and shall be 
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
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Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 

Section 27 - Payments Withheld Prior to Final Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on account 
of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 

Section 28 - Contractor's Insurance 
 

(1) The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death or 
property damage that may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor, any subcontractor, or anyone 
employed by them directly or indirectly.  Prior to commencement of any work under this 
contract, Contractor shall provide to the City documentation satisfactory to the City, through 
City-approved means (currently myCOI), demonstrating it has obtained the required 
policies and endorsements. The certificates of insurance endorsements and/or copies of 
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policy language shall document that the Contractor satisfies the following minimum 
requirements.  Contractor shall add registration@mycoitracking.com to its safe sender’s 
list so that it will receive necessary communication from myCOI.  When requested, 
Contractor shall provide the same documentation for its subcontractor(s) (if any). 
 
Required insurance policies include:  

 
(a) Worker's Compensation Insurance in accordance with all applicable state and federal 

statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 04 13 or current equivalent. The City of Ann Arbor shall 
be named as an additional insured. There shall be no added exclusions or limiting 
endorsements specifically for the following coverages: Products and Completed 
Operations, Explosion, Collapse and Underground coverage or Pollution.  Further 
there shall be no added exclusions or limiting endorsements that diminish the City’s 
protections as an additional insured under the policy. The following minimum limits of 
liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Project General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate, which, 

notwithstanding anything to the contrary herein, shall be 
maintained for three years from the date the Project is completed. 

 
(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 

to, as a minimum, Insurance Services Office form CA 00 01 10 13 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all 
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There 
shall be no added exclusions or limiting endorsements that diminish the City’s 
protections as an additional insured under the policy.  Further, the limits of liability shall 
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property 
Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of 
$1,000,000. 

 
(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 

as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to contribute 
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with this insurance. Further, the Contractor agrees to waive any right of recovery by its 
insurer against the City for any insurance listed herein. 

 
(3) Insurance companies and policy forms are subject to approval of the City Attorney, which 

approval shall not be unreasonably withheld.  Documentation must provide and 
demonstrate an unconditional and un-qualified 30-day written notice of cancellation in 
favor of the City of Ann Arbor. Further, the documentation must explicitly state the 
following:  (a) the policy number(s); name of insurance company(s); name and address of 
the agent(s) or authorized representative(s); name(s), email address(es), and address of 
insured; project name; policy expiration date; and specific coverage amounts; (b) any 
deductibles or self-insured retentions which may be approved by the City, in its sole 
discretion; (c) that the policy conforms to the requirements specified Contractor shall 
furnish the City with satisfactory certificates of insurance and endorsements prior to 
commencement of any work.  Upon request, the Contractor shall provide within 30 days 
a copy of the policy(ies) and all required endorsements to the City. If any of the above 
coverages expire by their terms during the term of this Contract, the Contractor shall 
deliver proof of renewal and/or new policies and endorsements to the Administering 
Service Area/Unit at least ten days prior to the expiration date. 

 
(4) Any Insurance provider of Contractor shall be authorized to do business in the State of 

Michigan and shall carry and maintain a minimum rating assigned by A.M. Best & 
Company’s Key Rating Guide of “A-” Overall and a minimum Financial Size Category of 
“V”. Insurance policies and certificates issued by non-authorized insurance companies are 
not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may be 

included from time to time in the Detailed Specifications for the Project. 
 

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 
of this contract for any reason. 

 
Section 29 - Surety Bonds 

 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 

Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused 
by or resulting from the negligence of the Contractor, its employees, or agents during the progress 
of or connected with the prosecution of the work, whether within the limits of the work or 
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding, 
pipes, conduit, sewers or other public or private property to not less than its original condition with 
new work. 
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Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional 
shall have again authorized the work to proceed. 
 

Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
 
 

Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 
with, utility companies and other contractors whose work impacts this project. 
 

Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information 
the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the 
same power to terminate any subcontract that the City may exercise over the Contractor under 
any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
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Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all work 
and materials which do not conform to the Contract and to decide questions which arise in the 
execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
 

Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 

Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 

Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
materials. 
 

Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 

Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
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Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. 
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted 
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5 
days notice of the Contractor's intention to work the upcoming Saturday. 
 

Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 
projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay. 
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Section 43 
 

CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 20     
, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 
done anything in addition to the regular items (or executed change orders) set forth in the Contract 
titled _________________________, for which I shall ask, demand, sue for, or claim 
compensation or extension of time from the City, except as I hereby make claim for additional 
compensation or extension of time as set forth on the attached itemized statement. I further 
declare that I have paid all payroll obligations related to this Contract that have become due during 
the above period and that all invoices related to this Contract received more than 30 days prior to 
this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below. 
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Section 44 
 

CONTRACTOR'S AFFIDAVIT 
 
The undersigned Contractor,                                                       , represents that on                              , 
20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under 
the terms and conditions of a Contract titled ___________________________.  The Contractor 
represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 
for labor and material used in accomplishing the project, as well as all other claims arising from 
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 
upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:      
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STANDARD SPECIFICATIONS 

Perform all work under this contract in accordance with the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction. Perform all work under 
this Contract not included in these Standard Specifications in accordance with the City of Ann 
Arbor Detailed Specifications, MDOT Supplemental Specifications, and MDOT Special Provisions 
included in the Contract document.  Any reference to the Michigan Department of Transportation 
(the “Department”) in the above Standard Specifications, Supplemental Specifications, and 
Special Provisions shall also mean the City of Ann Arbor. 

The Michigan Department of Transportation 2012 Standard Specification for Construction are 
available for download at the following web link: 

https://mdotjboss.state.mi.us/SpecProv/specBookHome.htm 

https://mdotjboss.state.mi.us/SpecProv/specBookHome.htm
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DETAILED SPECIFICATIONS 



CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

CERTIFIED PAYROLL COMPLIANCE AND REPORTING 

AA:MGN/DD 1 of 2 03/10/18 

a. Description. This specification covers all administrative requirements, payroll reporting
procedures to be followed by Contractors performing work on City-sponsored public 
improvements projects, and all other miscellaneous and incidental costs associated with 
complying with the applicable sections of the City of Ann Arbor Code of Ordinances with regard 
to payment of prevailing wages and its Prevailing Wage Compliance policy. 

The intent of this specification is not to include the actual labor costs associated with the payment 
of prevailing wages as required. Properly incorporate those costs in all other contract items of 
work bid for the project. 

b. General. The Contractor will comply with all applicable sections of Federal and State
prevailing wage laws, duly promulgated regulations, the City of Ann Arbor Code of Ordinances, 
and its Prevailing Wage Compliance Policy as defined within the contract documents. The 
Contractor shall provide the required certified payrolls, city-required declarations, and reports 
requested elsewhere in the contract documents within the timeline(s) stipulated therein. 

The Contractor shall also provide corrected copies of any submitted documents found to contain 
errors, omissions, inconsistencies, or other defects that render the report invalid. Provide the 
corrected copies when requested by the Supervising Professional. 

The Contractor shall also attend any required meetings as needed to fully discuss and ensure 
compliance with the contract requirements regarding prevailing wage compliance. The Contractor 
shall require all employees engaged in on-site work to participate in, provide the requested 
information to the extent practicable, and cooperate in the interview process. The City of Ann 
Arbor will provided the needed language interpreters in order to perform wage rate interviews or 
other field investigations as needed. 

Submit certified payrolls on City-provided forms or forms used by the Contractor, as long as the 
Contractor forms contain all required payroll information. If the Contractor elects to provide its 
own forms, the Supervising Professional shall approve of their use prior to the beginning of on-
site work. 

c. Unbalanced Bidding. The City of Ann Arbor will examine the submitted cost for this
item of work prior to contract award. If the City determines, in its sole discretion that the costs bid 
by the Contractor for complying with the contract requirements are not reasonable, accurately 
reported or contain discrepancies, the City reserves the right to request additional documentation 
that fully supports and justifies the price as bid. Should the submitted information not be 
determined to be reasonable or justify the costs, the City reserves the right to pursue award of 
the contract to the second low bidder without penalty or prejudice to any other remedies that it 
may have or may elect to exercise with respect to the original low-bidder. 

The City will not extend the contract completion date as a result of its investigation of the as-bid 
amount for this item of work, even if the anticipated contract award date must be adjusted. The 
only exception will be if the Contractor adequately demonstrates that their costs were appropriate 
and justifiable. In such case, the City will adjust the contract completion date by the number of 
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calendar days commensurate with the length of its investigation if it cannot meet the published 
Notice to Proceed date of the work. The City will not allow adjustments to contract unit prices for 
all other items of work due to the adjustment of contract completion date. 

d. Measurement and Payment. Measure and pay for the completed work, as described,
at the contract unit price using the following pay item: 

Pay Item Pay Unit 

Certified Payroll Compliance and Reporting ...................................................... Lump Sum 

Measure Certified Payroll Compliance and Reporting by the unit lump sum and pay for it at 
the contract unit price, which price includes costs for all supervisory, accounting, and 
administrative labor, and equipment and materials necessary to complete the work of monitoring, 
performing and maintaining compliance with the tasks required of this Detailed Specification. 

Measurement will be on a pro rata basis at the time of each progress payment, and based on the 
ratio of work completed during the payment period and the total contract amount. When all of the 
work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, less any 
deductions incurred for inadequate performance as described herein. This amount will not 
increase for any reason, including extensions of time, extras, and/or additional work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MATERIAL AND SUPPLY SUBMITTALS AND CERTIFICATIONS 
 
AA:DAD 1 of 1 02/27/19 
 

a. Description. This work includes submittal to the Engineer by the Contractor and its 
Subcontractors and prior to commencement of work; Michigan Department of Transportation 
Form 0501 (attached) showing all materials and supplies proposed for use on the project, and 
any product data information requested by the Engineer. It also includes furnishing certifications 
to the Engineer for review and approval a minimum of three business days prior to any 
scheduled delivery, installation, and/or construction of the same. The manufacturer or supplier 
shall certify the following materials and supplies are compliant with the contract specifications 
unless otherwise directed by the Engineer: 
 

Cement and lime 
Aggregates 
Admixtures and curing materials for concrete 
Asphaltic materials 
Steel reinforcement 
Structural steel 
Fencing materials 
Miscellaneous metal products 
Drainage products 
Geosynthetics 
Timber and lumber 
Masonry units 
Joint and waterproofing materials 
Bridge coating systems 
Erosion and sedimentation control materials 
Turf and landscaping materials 
Electrical and lighting materials 
Permanent traffic sign and support materials 
Permanent paving marking materials 
Permanent traffic signal materials 
Temporary traffic control materials 
Sanitary sewer materials 
Water main materials 

 
b. Materials. None specified. 

 
c. Construction. Not specified. 

 
d. Measurement and Payment. Costs for this work will not be paid for separately, but shall 

be included in the Contract pay Item “General Conditions, Max $___”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

GENERAL CONDITIONS 
 
AA:DAD 1 of 2 03/11/19 
 

a. Description. This item comprises all work described and required by the plans and 
specifications at each project location for which the contract contains no item(s) of work, 
including but not limited to the following: 

• Scheduling, coordination, and organization of all work, subcontractors, suppliers, 
testing, inspection, surveying, and staking. 

• Coordination of, and cooperation with, other contractors, agencies, departments, and 
utilities. 

• Protection and maintenance of utilities. 

• Maintaining drainage. 

• Furnishing, placement, and grading of maintenance gravel to construct any 
temporary driveways, sidewalks and/or sidewalk ramps necessary for construction of 
the proposed work. 

• Maintaining driveways drive openings, sidewalks, bike paths, mail deliveries, and 
solid waste/recycle pick-ups. This includes the placement and maintenance of gravel 
in driveway openings as directed by the Engineer. 

• Storing all materials and equipment off lawn areas. 

• Temporary relocation and final replacement/re-setting of mailboxes. 

• Coordination efforts to furnish various HMA mixtures as directed by the Engineer 

• Coordination efforts to furnish and operate various-size vehicles/equipment as 
directed by the Engineer 

• Furnishing and operating vacuum-type street cleaning equipment a minimum of once 
per week or more frequently as directed by the Engineer 

• Protecting all sewers, and drainage and utility structures including manholes, gate 
wells, valve boxes, inlet structures, roadside ditches, and culverts from damage and 
contamination by debris and construction materials. Keeping structures and culverts 
clean of construction debris and properly covered/protected at all times during the 
construction.  Immediately cleaning any structures, sewers, culverts and/or roadside 
ditches contaminated with construction debris resulting from Contractor operations 
and/or work activities. 

• Disposing of excavated materials and debris - The Contractor shall dispose of, at the 
Contractor’s expense, all excavated material.  The Engineer will not pay for any 
costs associated with this work separately. 

• Furnishing and operating vacuum-type utility structure cleaning equipment 

• Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick”) 
compactors 

• Furnishing and operating a backhoe during all work activities  
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• Furnishing and operating a jackhammer and air compressor during all work activities  

• Noise and dust control 

• Mobilization(s) and demobilization(s). 

• Furnishing submittals and certifications for materials and supplies. 

• All miscellaneous and incidental items such as overhead, insurance, and permit fees. 

• Meeting all requirements relating to Debarment Certification, Davis Bacon Act, and 
Disadvantaged Business Enterprise, and providing the necessary documentation. 

The Appendix of the contract documents provides data pertaining to existing soil borings to 
assist the Engineer and Contractor with determining the soil conditions within the construction 
area.  The City in no way guarantees existing conditions to be the same as shown in the data.  
The Contractor is solely responsible for any/all conclusions it may draw from the data. 
 
Quantities as given are approximate and are estimates for bidding purposes.  The City does not 
guarantee their totals and they may vary by any amount.  While it is the City's intent to complete 
the project substantially as drawn and specified herein, quantities may be changed or reduced 
to zero for cost savings or other reasons.  The City reserves the right to change the 
quantities; however, the City will not allow the Contractor to adjust unit price(s) due to 
such change. 
 

b. Materials. None Specified. 
 

c. Construction. Not specified. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

General Conditions, Max $___ ........................................................................... Lump Sum 
 
Measure General Conditions, Max $___ by the unit lump sum and pay for it at the contract unit 
price, which price includes costs for all labor, equipment and materials necessary to complete 
the work. 
 
The Contractor is fully responsible for all direct and/or indirect damages to property caused by 
unclean or damaged sewers or structures resulting from its operations and/or work activities 
including any/all cost associated with such damages. 
 
Measurement will be on a pro rata basis at the time of each progress payment, and based on 
the ratio of work completed during the payment period and the total contract amount.  When all 
of the work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, 
less any deductions incurred for inadequate performance as described herein. This amount will 
not increase for any reason, including extensions of time, extras, and/or additional work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

VACUUM TYPE CLEANING EQUIPMENT 
 
AA:DAD 1 of 1 02/25/18 
 

a. Description. This work includes furnishing and operating throughout the construction 
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, etc.) 
approved by the Engineer, as and when directed by the Engineer for dust control, for dirt/debris 
control, and for street cleaning immediately prior to paving, and for street and utility structure 
cleaning after any and all paving. 
 

b. Materials. None specified. 
 

c. Construction. The Contractor shall furnish and operate throughout the construction 
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, 
etc.) approved by the Engineer.  When directed by the Engineer, the Contract shall use this 
equipment to control dust, dirt, and other debris within the project limits and beyond as required, 
to clean streets surfaces immediately prior to placing HMA pavement mixtures, and for street 
and utility structure cleaning after any and all paving.  The cleaning equipment shall be of 
sufficient power to remove dust, dirt, and debris from the pavement and from utility structures in 
and adjacent to the construction area. 
 

d. Measurement and Payment. The Engineer will not pay for the work required of this 
detailed specification separately. The Contractor shall be include it in the contract unit price bid 
for the pay Item General Conditions, Maximum, $___. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

PROJECT SCHEDULE 
 
AA:DAD/NSH 1 of 3 04/26/2023 
 
Complete the entirety of work under this Contract in accordance with, and subject to, the 
scheduling requirements as outlined below, and all other requirements of the Contract 
Documents. 
 
Organize, coordinate and diligently execute the work at the locations shown in the plans 
included herein. It is the City’s expectation that approximately 75% of the work will be completed 
in 2023, with the balance of the work to be completed in 2024. A specific calendar/schedule for 
completing this work will be negotiated with the Contractor upon award of the project.  
 
For the purpose of this Contract, the “Start of Work” definition is the date when the temporary 
“No-Parking” signs become effective and all required temporary traffic control and SESC 
measures are in place and ready for use. The City will consider individual streets phases to be 
open to traffic once they have met the “Approved for Traffic” requirements defined in subsection 
107.21 of the Michigan Department of Transportation 2012 Standard Specifications for 
Construction. Within 10 days of opening the street to traffic the Contractor shall complete all 
work, which includes, but is not limited to, placement of permanent pavement markings, minor 
slope restoration, clean-up, street cleaning, underground utility and utility structure cleaning 
(minor street phases), the removal of all temporary traffic control and SESC devices and 
temporary “No Parking” signs, and other necessary work and as directed by the Engineer. 
Failure to complete work in a timely manner may result in the suspension of active project work 
or a delay in starting subsequently planned project work.  
 
 No work shall be performed during Holiday weekends as follows, unless approved in 
advance by the Engineer: 
 

• Fourth of July, from 3:00 p.m. Monday July 3, 2023, through 7:00 a.m. 
Wednesday July 5, 2023 

• Labor Day, from 3:00 p.m. Friday September 1, 2023 through 7:00 a.m. Tuesday 
September 5, 2023 
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No work shall be performed during University of Michigan home football games (see following 
dates) unless approved in advance by the Engineer: 
 

• September 2, 2023 
• September 9, 2023 
• September 16, 2023 
• September 23, 2023 
• October 14, 2023 
• November 4, 2023 
• November 25, 2023 

 
The Engineer shall limit the Contractor's work operations to the number of streets that, in its 
opinion, is reasonable to allow for proper and thorough inspection, and to limit traffic control 
and/or safety concerns. The Contractor shall not have no more than four (4) operations occuring 
simultaneously at all locations during any work day.  
 
 
 
The City expects to furnish the Contractor with two (2) copies of the Contract, for its execution, 
on or before May 23, 2023. The Contractor shall properly execute both copies of the Contract 
and return them, with the required Bonds and Insurance documentation, to the City by June 6, 
2023. The Contractor shall not begin the work before the applicable date(s) as described herein 
without approval from the Project Engineer, and in no case before the receipt of the fully 
executed Contract and Notice to Proceed. 
 
By no later than June 9, 2023, the Contractor shall submit a detailed schedule of work 
(progress schedule) for the Engineer's review and approval. The progress schedule must fully 
comply with the scheduling requirements contained on the Schedule of Streets. The schedule 
shall clearly indicate, in detail, the start and the finish date of each work task on each street. The 
Contractor shall update the approved progress schedule each week and present it to the 
Engineer at the weekly progress meeting and must consult with the Engineer for review and 
approval of any proposed deviations from the most current, approved, schedule. 
 
The Contractor shall begin the work of this project on or after June 20, 2023, and only upon 
receipt of the fully executed Contract, Notice to Proceed and approved Progress Schedule. The 
City will consider granting appropriate time extensions should delays prevent the Contractor 
from starting work on this date. 
 
Complete the entire project on or before June 30, 2024. Completion of the project means all 
locations shown on the Schedule of Streets are complete and ready for use in accordance with 
the “Completion of Work” as defined above. 
 
Failure to open to traffic or complete all work as specified within the times specified, including 
time extensions granted thereto as determined by the Engineer, shall entitle the City to deduct 
dollar amounts specified in the Schedule of Streets as “Liquidated Damages” from the payments 
due the Contractor. Liquidated damages of $1,500 per calendar day will be assessed per 
street for any streets not completed within XX days of the Start of Work date. 
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Time is of the essence in the performance of the work of this contract. The Contractor is expected 
to mobilize sufficient personnel and equipment and work throughout all authorized hours to 
complete the project by the intermediate (location specific) and final completion dates. Should the 
Contractor demonstrate that they must work on some Sundays in order to maintain the project 
schedule, they may do so between the hours of 9:00 a.m. and 5:00 p.m. with prior approval from 
the City. There will be no additional compensation due to the Contractor for work performed on 
Sundays. Any requests to work Sundays must be made to the Engineer no later than the prior 
Thursday.  
 
The Engineer may delay or stop the work due to threatening weather conditions. No 
compensation shall be due the Contractor for unused materials or downtime due to rain, or the 
threat of rain. The Contractor is solely responsible for repairing all damages to the work and to 
the site, including any City infrastructure, and any adjacent properties resulting from its decision 
to work in the rain. 
 
The Contractor shall not work in the dark except as approved by the Engineer and shall provide 
lighting for night work as detailed elsewhere in this contract. The Engineer may stop the work or 
may require the Contractor to defer certain work to another day, if, in the Engineer's opinion, the 
Contractor cannot be complete the work within the remaining daylight hours, or if inadequate 
daylight is present to properly perform or inspect the work. No compensation shall be due to the 
Contractor for unused materials or downtime, when the Engineer directs work stoppage for 
reasons due to darkness and/or inadequate remaining daylight. The Contractor is solely 
responsible for repairing all damages to the work and to the site, including any City 
infrastructure, and any adjacent properties, which result from working in the dark. 
 
Assessment of Liquidated Damages will occur until the required work is complete in the current 
construction season. If, with the Engineer’s approval, work on any individual street extends 
beyond seasonal limitations, the assessment of Liquidated Damages will discontinue until the 
work resumes in the following construction season. 
 
If the construction contract is not complete within the specified period(s) including any 
extensions of time granted thereto, at the sole discretion of the City of Ann Arbor it may 
terminate the Contract. Should this occur no additional compensation will be due to the 
Contractor, and the Contractor may be forbidden to bid on future City of Ann Arbor projects for a 
period of at least three (3) years. If the Engineer elects to terminate the Contract, payment for 
contract items with a Lump Sum unit price will be up to a maximum amount equal to the 
percentage of the contract work that is complete at the time of termination. 
 
The City's decision to delete streets, add streets, change the construction limits on streets, or, 
the City's contribution to a delay of the construction on any one street shall not entitle the 
Contractor to receive additional compensation for work on any other street(s) or phase(s), nor 
shall it relieve the Contractor of any responsibilities for completion of work on any other street(s) 
or phase(s). 
 
Include any/all efforts to organize, coordinate, and schedule the project work in the contract unit 
price bid for the pay item General Conditions, Max $___. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MAXIMUM UNIT WEIGHT 
 
AA:DAD 1 of 1 03/10/18 
 
Determination of the maximum dry density per cubic foot (lbs/ft3) will be using test method 
AASHTO T-180 unless otherwise directed by the Engineer.  Use the determined value(s) as the 
maximum unit weight when measuring the in place compaction or density of soils unless such 
value(s) are determined by an alternate test method as directed by the Engineer. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

VERTICAL EXPLORATORY EXCAVATION 
 
AA:DAD 1 of 2 03/10/18 
 

a. Description. The use of this detailed specification is to compensate the Contractor to locate 
underground infrastructure, such as culverts, sewers, utilities, and/or to expose the existing 
pavement section. Use must only be as directed and approved by the Engineer. This detailed 
specification is not to compensate the Contractor for the responsibilities in subsection 107.12 of the 
Standard Specifications for Construction. 
 
This work consists of conducting a vertical exploratory investigation to expose an existing culvert, 
sewer, utility/utility service, or the existing pavement section in order to verify the location, condition, 
size, material, alignment and/or composition; allowing the Engineer to document the necessary 
information; and backfilling the excavation. It includes providing necessary lane, shoulder and/or 
sidewalk closures required to perform the work. 
 
The intent of “Exploratory Excavation” is not to provide a means for the Contractor to locate each 
existing utility throughout the project, but for those that appear to be in conflict with the proposed 
work and their location is unclear or unknown. The Contractor is responsible for “using reasonable 
care to establish the precise location of the underground facilities in advance of construction” 
(Public Act 174 of 2013 - Miss Dig Law) as a part of the overall project contract. 
 

b. Materials. Use Granular Material Class III in accordance with section 902 of the Standard 
Specifications for Construction for backfill. Use material removed during exploratory investigation for 
backfill only if approved by of the Engineer. 
 

c. Construction. The owner of any sewer or utility to be exposed will not take the facilities out 
of service during the exploratory investigation. Contact utility owners in accordance with subsection 
107.12 of the Standard Specifications for Construction. 
 
Establish necessary lane, shoulder and/or sidewalk closures required to perform work. 
 
Advance the exploratory excavation using vacuum excavation, hand digging, conventional machine 
excavation, or a combination thereof subject to approval of the Engineer. Allow the Engineer access 
to document the necessary information. If the technique used to advance the excavation causes 
any damage to the existing facilities, immediately contact the utility owner and cease all work until 
Engineer approves of an alternate method. 
 
Take care to protect the exposed culvert, sewer or utility from damage during construction. Repair 
or replace culvert, sewer or utility, damaged during exploratory excavation, in accordance with the 
standard specifications and as approved by the Engineer. 
 
Obtain the Engineer's approval before backfilling the excavation. Complete backfilling no later than 
24 hours after approval. Backfill in accordance with subsection 204.03.C of the Standard 
Specifications for Construction. Dispose of excess material in accordance with the standard 
specifications. 
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The Contractor is responsible for all costs associated with the repair work and out of service time of 
all broken or damaged existing culverts, sewers or utilities resulting from any action by the 
Contractor. If the exploratory investigation results in damage to utilities, contact the owner of such 
utility to coordinate the repair. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Exploratory Excavation, Vertical .................................................................................. Foot 
 
Measure Exploratory Investigation, Vertical by the foot from top of existing grade vertically to the 
bottom of the excavation for a 4-foot maximum diameter hole, or as approved by the Engineer. 
Measure and pay for the excavated depth of each 4-foot maximum diameter hole separately. One 
paid excavation may be include multiple utility verifications if the utilities are close in proximity. 
 
Exploratory Investigation, Vertical includes all cost for labor, equipment and materials necessary 
to complete the work, including all costs associated with repair or replacement resulting from the 
Contractor’s activities. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

GRADING SIDEWALKS, SIDEWALK RAMPS, AND DRIVEWAYS 
 
AA:DAD 1 of 2 03/23/20 
 

a. Description. Remove miscellaneous structures and materials, and complete all 
earthwork required to construct new and replacement sidewalks, sidewalk ramps and driveway 
approaches to the lines and grades shown on the plans and/or as directed by the Engineer. 
Complete this work according to the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction, this detailed specification, and as directed by the 
Engineer. 
 
 b. Materials. Provide materials in accordance with subsection 205.02 of the MDOT 2012 
Standard Specifications for Construction as necessary to achieve the required cross section(s). 
The Contractor may use excavated material, if suitable, as embankment with approval by the 
Engineer. 
 

c. Construction. Complete this work, as applicable, according to subsection 205.03 of the 
MDOT 2012 Standard Specifications for Construction. Grading for sidewalks, sidewalk ramps 
and driveway approaches includes, but is not limited to, the following work: 
 

1. Stripping and stockpiling topsoil for use in turf establishment as approved. 
2. Removing rocks or boulders less than 0.5 cubic yards in volume. 
3. Excavating material to a depth necessary for construction. 
4. Disposing of excess and unsuitable material according to section 205 of the MDOT 

2012 Standards Specifications for Construction. 
5. Shaping, grading, and compacting the subgrade to proposed grades to prepare it for 

embankment, subbase or aggregate base bedding materials or for an aggregate 
surface course. 

6. Furnishing and placing embankment material to the grades necessary for 
construction. 

7. Shaping, grading, and compacting embankment to proposed grades to prepare it for 
subbase or aggregate base bedding materials or for an aggregate surface course. 

8. Matching new sidewalk, sidewalk ramp, and driveway approach grades with existing 
grades as required. 

 
d. Measurement and Payment. Measure and pay for the completed work, as described, at 

the contract unit price using the following pay items: 
 

Pay Item Pay Unit 
 

Grading, Driveway Approach ............................................................................... Square Yard 
Grading, Sidewalk ................................................................................................. Square Yard 
Grading, Sidewalk Ramp ...................................................................................... Square Yard 
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Measure Grading, Driveway Approach; Grading, Sidewalk; and Grading, Sidewalk Ramp 
areas in place by the unit square yard and pay for them at their respective contract unit prices, 
which prices include the costs for all labor, equipment and materials necessary to complete the 
work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MACHINE GRADING 
 
AA:DAD 1 of 5 03/11/19 
 

a. Description. This work consists of constructing earth grades by excavating, cutting, filling, 
trimming, and grading, and maintaining the work in a finished condition until such time of 
acceptance by the Engineer. Complete machine grading in accordance with section 205 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction as 
shown on the plans, and as specified herein with the exception that subgrade undercutting, which if 
included in the Contract the Engineer will pay for separately. Machine grading includes all the work 
described herein, and as directed by Engineer. 
 

b. Materials. Use materials meeting the requirements specified in subsection 205.02 of the 
MDOT 2012 Standard Specifications for Construction. 
 

c. Construction. Use construction methods meeting the requirements specified in subsection 
205.03 of the MDOT 2012 Standard Specifications for Construction, except as specified herein. 
 

1. Soils Information - Soil information provided as part of the contract documents is for 
informational purposes only and shall not relieve the Contractor of the responsibility of 
investigating all local conditions before bidding. 

 
2. General Provisions: 

A. Grade around mailboxes, trees, light poles, power poles, and the like, which are to 
remain in place. The Contractor is responsible for any damage caused to such 
structures. 

B. Maintain the work in a finished condition until acceptance by the Engineer. 

3. Pavement Sawcutting - The work includes the full-depth saw cutting of pavement at the 
construction limits, and elsewhere as required. 

 
4. Clearing, and Removal of Trees and Vegetation - Remove and properly dispose of off-
site all vegetation; brush; roots; and trees and stumps less than 6 inch in diameter, as 
shown on the plans, and as directed by the Engineer and as required to complete the 
project. 

 
5. Removal and Salvaging of Topsoil – Perform the removal, salvaging and stockpiling of 
topsoil, and all related work in accordance with subsection 205.03.A.1 of the MDOT 2012 
Standard Specifications for Construction. 

 
6. Miscellaneous Removals - The removal of HMA, aggregate, and/or concrete materials 
from around manholes, structures, and utility covers, and the removal of HMA curbing, HMA 
driveway wedges, HMA surface on existing curb and gutter, and HMA surfaces required for 
removal in other miscellaneous areas. It also includes the removal of any surface feature 
located within the grading limits requiring removal and for which there is no specific pay item 
established in the Contract. 

 
7. Protection of the Grade – Keep work well drained at all times. Undercut and backfill any 
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foundation, pathway or roadway embankment or subgrade damaged by rain, as directed by 
the Engineer. 

 
The Contractor is responsible for maintaining the foundation, pathway or roadway 
embankment, and subgrade. 

 
Do not use rubber-tired equipment on the foundation, pathway or roadway embankment, or 
subgrade, when its use causes, in the opinion of the Engineer, unnecessary damage to the 
foundation, road embankment or subgrade.  Conduct operations and provide the necessary 
equipment to ensure the satisfactory completion of the work without damaging the 
foundation, pathway or roadway embankment or subgrade. This may require the 
transporting and movement of materials over additional distances. 

 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade 
and/or adjacent areas.  The Engineer will not grant an extension of time or any additional 
compensation for the use of smaller equipment, lighter equipment, or work task deferral. 

 
8. Removal of Cable, Conduits and Pipe - Remove, and properly dispose of off-site, all 
abandoned cables, conduit, and pipe encountered at, or above the bottom of any earthwork 
excavation or undercut. Where the inverts of existing conduits or pipe are less than 16 
inches below the bottom of any earth excavation or undercutting, remove the conduits 
and/or pipe and fill void with an Engineer approved material. Compact fill material to 95% of 
its maximum unit weight in lifts not exceeding 12 inches. 
 
9. Foundation Preparation – The pathway or roadway “foundation” definition is the original 
or established earth subgrade of the pathway or roadway upon which the Contractor will 
place embankment material. Complete foundation work in accordance with subsection 
205.03.A of the MDOT 2012 Standard Specifications for Construction as shown on the 
plans, and as specified herein. 

 
Compact foundation to 95% of its maximum unit weight, as measured by the AASHTO T-
180 method, to a depth of at least 10 inches.  If this is not achievable, in the opinion of the 
Engineer, perform “Subgrade Undercutting, Type __” or “Subgrade Manipulation” as 
described herein, on the foundation. 

 
10. Pathway or Roadway Embankment Construction – The pathway or roadway 
“embankment” definition is the construction of earth on the prepared foundation to form the 
subgrade. Complete pathway or roadway embankment in accordance with subsection 
205.03 H of the MDOT 2012 Standard Specifications for Construction as shown on the 
plans, and as specified herein.  Compact pathway or roadway embankment to a minimum of 
95% of its maximum unit weight, as measured by the AASHTO T-180 method. 

 
11. Subgrade Construction - The pathway or roadway “subgrade” definition is the final earth 
grade that extends from grading limit to grading limit.  Construct the subgrade by performing 
earth excavation and embankment work in accordance with subsection 205.03.G and 
subsection 205.03 H of the MDOT, respectively, of the 2012 Standard Specifications for 
Construction, as shown on the plans, and as specified herein. 

 
Construct the subgrade to the contours and cross-sections shown on the plans, as specified 
herein, and as directed by the Engineer. To achieve this, the work will include, but not be 
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limited to: 

A. Removal and disposal off-site of any surplus or unsuitable materials. 

B. Furnishing from off-site any additional Engineer approved fill materials necessary. 

C. Moving existing and/or furnished materials longitudinally and transversely as 
necessary. 

D. Cutting, placing, compacting, and trimming existing and/or furnished materials to 
construct the pathway or roadway embankment and subgrade to the specified 
tolerances. 

E. Stockpiling, and moving again, any excavated materials requiring delayed placement 
due to construction staging. 

Grade the earth subgrade to accommodate all pathway or roadway subbases and 
aggregate bases; all infiltration trench, bioswale and adjacent planting bed materials; curb 
and gutter, driveways, sidewalks, and other structures; infiltration trench and bioswale 
planting mixes, and topsoil; and any other features that the subgrade supports. 

 
Prepare the subgrade to ensure uniform support for the pavement structure. Place the 
finished subgrade to within 1 inch below and ¾ inch above plan grade.  Variations within this 
tolerance will be gradual. 

 
Compact subgrade to a minimum of 95% of its maximum unit weight, as measured by the 
AASHTO T-180 method, to a depth of 10 inches. If this is not achievable, in the opinion of 
the Engineer, perform “Subgrade Undercutting, Type __” or “Subgrade Manipulation” as 
described herein, on the foundation. 

 
Use equipment and methods of construction best suited, in the opinion of the Engineer, to 
perform the earthwork operations and meet the project requirements.  The use of various 
equipment and methods of construction are subject to the approval of the Engineer.  The 
Engineer may disallow the use of certain equipment and methods of construction and 
require the use of other equipment and/or methods of construction. 

  
13. Test Rolling - Test-roll the foundation and/or subgrade with a pneumatic tired roller with 
a suitable body for ballast loading and a variable gross load capacity between 25 and 40 
tons.  Instead of this test roller, with the approval of the Engineer, the Contractor may use a 
fully loaded single axle or tandem axle dump truck. 

 
14. Subgrade Undercutting – Perform “subgrade undercutting” on the foundation or 
subgrade in accordance with section 205.03.E of the MDOT 2012 Standard Specifications 
for Construction, as shown on the plans, as specified herein, and as directed by the 
Engineer. 

 
15. Subgrade Manipulation – Perform “subgrade manipulation” on the foundation or 
subgrade in accordance with section 205.03.F of the MDOT 2012 Standard Specifications 
for Construction, as shown on the plans, as specified herein, and as directed by the 
Engineer. 

 
Where required, perform subgrade manipulation on the foundation or subgrade soils by 
thoroughly scarifying, blending, and mixing to a depth of 12 inches.  Accomplish this work by 
means of a large diameter disc, motor grader, or other equipment approved by the 
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Engineer. Upon manipulation of the foundation or subgrade to the satisfaction of the 
Engineer and allow it dry, and compact the soil to 95% of its maximum dry density as 
measured by the AASHTO T-180 method.  The time required for drying the soil will not be a 
basis for an extension of time. 

 
16. Rock Excavation – Remove of rocks and boulders, concrete and masonry. Perform rock 
excavation in accordance with section 205.03.B of the MDOT 2012 Standard Specifications 
for Construction, as shown on the plans, and as directed by the Engineer. 

 
17. Lowering Structures - Prior to cutting the subgrade, remove structure covers, lower the 
structures to a point between 8 inches and 12 inches below the proposed subgrade, and 
cover the structures with a steel plate. Do not raise structures prior to placing pathway or 
roadway embankment. 

 
Use steel plates for covering structure openings conforming to the plan detail and of 
sufficient thickness to carry any/all traffic loads, and prevent the infiltration of debris into the 
structures. Peg and properly place plates to prevent movement under all traffic. 

 
Lower valve boxes to a point between 8 inches and 12 inches below the proposed 
subgrade.  Do not raise valve boxes prior to placing pathway or roadway embankment. 

 
Backfill the voids in the grade above the steel plates used for structure lowering and valve 
box lowering, and compact it to 95% of its maximum dry density, with an Engineer approved 
coarse aggregate. 

 
Coordinate the lowering of any private and/or non-city owned utility structure with the private 
utility company/owner. 

 
18. Structure Covers - As directed by the Engineer and within two days of their removal, the 
stockpile on-site, in a location that is mutually agreeable to the Engineer and Contractor, the 
existing structure covers.  City of Ann Arbor forces will pick-up the structure covers at a time 
that is convenient to them and mutually agreeable to the Contractor.  Provide equipment 
and personnel to load the castings on City vehicle(s) for removal from the site by the City 
forces. 

 
19. Structure and Sewer Cleanliness – Protect all sewers, and structures, including 
manholes, gate wells, valve boxes, inlet structures and curbs from damage and 
contamination by debris and construction materials.  Maintain structures clean of 
construction debris and properly cover them at all times during the construction.  The 
Contractor will immediately clean any structures and/or sewers contaminated with 
construction debris. 

 
20. Tree Trimming - The Contractor shall coordinate with the City of Ann Arbor Public 
Works to schedule trimming of trees by City forces or an authorized subcontractor. 

 
d. Measurement and Payment. Measure and pay for the completed work, as described, at the 

contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Machine Grading, Special ............................................................................... Square Yard 
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Measure Machine Grading, Special area by the unit square yard and pay for it at the contract unit 
price, which price includes costs for all labor, equipment and materials necessary to complete the 
work. 
 
Due to the project nature there is a likely probability that some or all of the excavated material may 
not be suitable for use fill material. Consequently, there may be imbalances between the amount of 
earth excavation available for reuse as embankment, and the amount of embankment needed for 
the construction activities shown on the plans, or as directed by the Engineer.  The unit price bid for 
this work includes the costs to address this probable imbalance and to furnish, stockpile and re-
handle, place, and compact any Engineer approved material necessary to complete the work of 
constructing the embankment and subgrade to the cross sections shown on the plans. 
 
The described work for Machine Grading, Modified includes the removal and offsite disposal of 
any surplus or unsuitable materials and the furnishing from off-site any additional Engineer 
approved fill materials necessary to construct the embankment and subgrade to the contours and 
cross-sections shown on the plans. 
 
The Contractor, at its sole expense, will remedy, as directed by the Engineer, any damage to the 
foundation, pathway, or roadway embankment or subgrade caused by traffic or its operations. 
 
The Engineer will not pay for separately the removal of conduit or pipe, or any of the work, 
described in this section. 
 
The Engineer will not pay additional compensation or allow extensions of contract time for additional 
measures required to protect the grade as specified. 
 
Machine Grading, Modified includes costs for all labor, equipment and materials necessary to 
complete any subgrade undercutting and/or subgrade manipulation unless the Contract includes 
separate pay items for this work. 
 
Rock excavation will apply only to removal of rocks and boulders, concrete and masonry less than 
½ cubic yard in volume.  Measure boulders individually and compute the volume from the average 
dimension measured in three directions. If included in Contract, the Engineer will pay for the 
quantity exceeding ½ cubic yard in volume as Rock Excavation, otherwise it will pay for as extra 
work. 
 
The Contractor is responsible for all direct and indirect damages caused by unclean or damaged 
sewers or structures resulting from its work or operations. 
 
The Engineer will not pay additional compensation or allow extensions of contract time for tree 
trimming measures and coordination of this work with City forces. 
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 FOR 
 SOIL EROSION AND SEDIMENTATION CONTROL – INLET FILTER 
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a. Description. This work consists of installing and maintaining inlet filters, as shown on the 
plans, in accordance with section 208 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction and. Install filters in existing and proposed inlets to restrict 
and minimize amounts of sediment entering into the storm sewer system and water courses. The 
related work includes the installation, maintenance and removal of the filter cloth, cleaning as 
required during the performance of the project work, removing and disposing of accumulated 
sediment, and replacement of filters if required by the Engineer to provide a properly working inlet 
filter and a well-drained site. 
 

b. Materials. The following devices are approved for use as acceptable alternatives: 
1. Siltsack Type B, Regular Flow, by ACF Environmental, Inc. 
2. Inlet Pro Sediment Bag, Standard Flow, with optional foam deflector by Hanes 

GeoComponents. 
3. Dandy Curb Bag, Dandy Bag, Dandy Curb Sack, Dandy Sack, or Dandy Pop by Dandy 

Products, Inc. 
4. Basin Bag, Regular Flow by CSI Geoturf. 

The Contractor shall submit product data sheets and a sample of the filter material used for inlet 
filters to the Engineer for approval prior to ordering materials. 
 

c. Construction. The Contractor shall install, maintain, clean, and re-install and/or replace 
inlet filters in accordance with the manufacturer’s specifications and as directed by the Engineer. 
The Contractor shall dispose of debris off-site. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Erosion Control, Inlet Filter ........................................................................................... Each 
 
Measure Erosion Control, Inlet Filter individually in place by unit each and pay for it at the 
contract unit price, which price includes all costs for labor, equipment and materials necessary 
to furnish, install, maintain, clean and remove the inlet filter, and to re-install and/or replace the 
inlet filter as needed. 
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DETAILED SPECIFICATION 
FOR 

AGGREGATE BASE 
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a. Description. This work consists of constructing an aggregate base course on a surface 
approved by the Engineer using only crushed limestone. The aggregate base shall be in 
accordance with section 302 of the 2012 Michigan Department of Transportation (MDOT) Standard 
Specifications for Construction, except as herein modified: 
 

b. Material. Provide aggregate material meeting the requirements for Class 21AA dense-
graded aggregate as specified in section 902 of the MDOT 2012 Standard Specifications for 
Construction. The ONLY permitted material shall be crushed limestone unless otherwise 
approved by the Engineer. 
 

c. Construction. Construct aggregate base course in accordance with subsection 302.03 of 
the 2012 MDOT Standard Specifications for Construction. Deliver Class 21AA dense-graded 
aggregate to the job site in a thoroughly blended condition and handle in such a manner that 
there will be no mixing of underlying soil with the base aggregate. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit prices using the following pay items: 
 

Pay Item  Pay Unit 
 

Aggregate Base, Modified .................................................................................................... Ton 
Aggregate Base, 8 inch, Modified ......................................................................... Square Yard 
Aggregate Base, 12 inch, Modified ....................................................................... Square Yard 

 
Measure Aggregate Base, Modified weight by the unit ton and pay for it at contract unit price, 
which price includes costs for all labor, equipment and materials necessary to complete the 
work. Load weight tickets from a certified scale and accepted at the job site by the City’s agent 
will the basis for measurement. 
 
Measure Aggregate Base, 8 inch, Modified and Aggregate Base, 12 inch, Modified 
compacted in place area respectively by the unit square yard and pay for them at their 
respective contract unit prices, which prices include costs for all labor, equipment and materials 
necessary to complete the work. 
 
Weigh any/all unused/waste material on a certified scale to determine quantity(s), unless the 
Engineer approves an alternate method to arrive at these amount(s). Provide load weight tickets 
to the City’s agent for any/all unused/waste material. 
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DETAILED SPECIFICATION 
FOR 

STRUCTURAL GEOGRID 
 

OHM:BA/AA:DAD 1 of 3  4/26/2023 
 

 

a. Description. This work consists of placing structural geogrid as shown in the plans, and 
as directed by the Engineer. Perform work in accordance with section 308 of the 2012 Michigan 
Department of Transportation (MDOT) Standard Specifications for Construction, except as herein 
provided. 
 

b. Material. Furnish geogrid manufactured with high profile rectangular shaped ribs oriented 
radially in three or more directions to form uniform triangular shaped apertures having significant 
dimensional stability through all ribs and junctions of the geogrid structure to maintain 
reinforcement and aggregate confinement capabilities under repeated dynamic loads throughout 
the pavement life cycle. Furnish geogrid material resistant to ultraviolet degradation, all forms of 
biological and chemical degradation, and physical damage normally encountered in earth and 
road construction activities. Furnish geogrid having three-dimensional ribs with a depth to width 
ratio of at least 1.0 to optimize aggregate interlock, and the physical and geometric properties 
specified in Table 1 below for the designated ‘Type’ of geogrid material shown on the plans. 
 

Table 1. Geogrid Properties 

Property 

 TYPE 
Test Method 

Subbase Subgrade Base 
High 

Performance 
(HP) Base 

Aperture (Aggregate) 
Size  Small (Fine) Large 

(V. Coarse) Standard Standard 

Nominal Pitch(2), mm  33 60 40 40 

Junction Efficiency(3), % ASTM D6637-
10 D7737-11 93 93 93 93 

Aperture Stability(4), kg-
cm/deg @ 5.0 kg-cm 

GRI-GG9 
(Modified) - 3.0 3.0 3.6 

Radial Stiffness at Low 
Strain(5), kN/m @ 0.5% 
Strain 

ASTM D6637-
10 200 350 225 300 

Isotropic Stiffness Ratio(6)  - 0.6   
Overall Flexural Rigidity, 
mg-cm 

ASTM D7748-
12 0.5x106 2.0x106   

Chemical Resistance(7) EPA 9090 100% 100% 100% 100% 
Resistance to Ultra-Violet 
Light and Weathering(8) 

ASTM D4355-
05 70% 70% 70% 70% 

1. Unless indicated otherwise, values shown are minimum average roll values (MARVs) determined in 
accordance with ASTM D4759-02. Brief descriptions of test procedures are given in the following notes. 

2. Height of (triangular) aperture, measured node axis to rib. 
3. Load transfer capability expressed as a percentage of ultimate tensile strength. 
4. In-plane torsional rigidity measured by applying a moment to the central junction of a 225mm x 225mm 

specimen restrained at its perimeter.  
5. Radial stiffness is determined from tensile stiffness measured in any in-plane axis from testing.  
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6. The ratio between the minimum and maximum observed values of radial stiffness at 0.5% strain, 
measured on rib and midway between rib directions. 

7. Resistance to loss of load capacity or structural integrity when subjected to immersion testing in 
chemically aggressive environments. 

8. Resistance to loss of load capacity or structural integrity when subjected to 500 hours of ultraviolet light 
and aggressive weathering. 

 
Submit representative geogrid product sample, product data sheet, and the manufacturer’s 
published installation guidelines. Basis for acceptance will be on a general certification, along with 
a certificate of analysis that confirms the geogrid material supplied meets the requirements of 
Table 1. The Engineer may sample and test material shipped to the project to verify certification 
documents. 
 
The Engineer may consider alternate geogrid materials if they meet or exceed the project design 
intent. The Engineer must pre-approve alternate materials in writing by the Engineer prior to 
installation. Submit performance test data for evaluation at least two weeks prior to the anticipated 
shipment to the project. The Engineer will accept in-air laboratory testing alone for performance 
testing. Where applicable, calibrate the alternate geogrid material to the selected pavement 
design methodology furnish verification. The Engineer retains the sole discretion to approve 
alternate materials based on the submittal. Rejection of alternate material submittals shall not be 
the basis for any claim for additional compensation nor extension of time. 
 

c. Construction. Protect stored materials from exposure to mud, wet concrete, epoxy or 
other deleterious materials. Store at temperatures above -20°F (-29°C). Lay flat or stand on end 
rolled materials. Do not store geogrid materials exposed to direct sunlight for extended periods 
as recommended by the manufacturer. The Engineer will reject geogrid materials with damage or 
manufacturing defects. 
 
Prepare all areas immediately beneath the geogrid installation area per the plans and pertinent 
specifications. Install geogrid according to the manufacturer's recommendations. Place geogrid 
required only for immediately pending work to prevent undue exposure or damage to the geogrid, 
not to exceed 3 calendar days. After placing a layer of geogrid, use approved suitable means to 
anchor the geogrid in position until the subsequent backfill layer can be placed. Overlap adjacent 
rolls of geogrid as directed to maintain at least 1 ft overlap after backfill placement (larger overlaps 
may be necessary on softer subgrade soils). 
 
Do not operate equipment directly on the geogrid. Place backfill outward from road embankment 
centerline, pushing a sufficient aggregate surcharge to assist in tensioning the geogrid without 
creating excessive wrinkles or damage. Do not operate tracked equipment on less than 6 inches 
of loose aggregate. Avoid sudden braking and sharp turning movements to prevent damage to 
the geogrid. Grade and compact cover aggregate according to the plans and relevant contract 
item specifications. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit price using the following pay item: 
 

Pay Item  Pay Unit 
 

Structural Geogrid (Type) ..................................................................................... Square Yard 
 
Measure Structural Geogrid (Type) in place area by the unit square yard and pay for it at contract 
unit price, which price includes costs for all labor, equipment and materials necessary to complete 
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the work including placement and anchoring, hand work necessary to establish grades, splicing, 
and repairing protective coatings. The Engineer will make no allowance for overlap, splices, or 
material cut off or wasted. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

DRAINAGE AND UTILITY STRUCTURE RECONSTRUCTION 
 
AA:DAD 1 of 3 03/05/20 

 
a. Description. This work consists of reconstructing drainage and utility structures in 

accordance with section 403 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, as shown on the plans, as directed by the Engineer, and as specified 
herein. 
 

b. Materials. Provide materials in accordance with subsection 403.02 of the MDOT 2012 
Standard Specifications for Construction except as specified herein. 
 
Construct drainage structures of precast or cast in place reinforced concrete sections, or concrete 
masonry units. Construct all sanitary sewer manholes and gate wells (water main valve manholes) 
of precast reinforced concrete sections. 
 
Use precast reinforced concrete bases, bottom sections, manhole risers, grade adjustment rings, 
concentric cones, eccentric cones, and flat slab tops conforming to the requirements of ASTM C 
478. Joints on precast manholes used on all sanitary sewers will meet ASTM C 443, rubber O-
ring gasket. 
 
Use concrete masonry units conforming to the requirements for concrete masonry units for catch 
basins and manholes, ASTM C 139. 
 
Use concrete brick conforming to the requirements for concrete building brick, ASTM C 55, Grade 
N-1. 
 
Plastic coated manhole steps will be injection molded of copolymer, polypropylene, encapsulating 
a ½-inch grade 60 steel reinforcing bar. Plastic-coated manhole steps will meet the performance 
test described in ASTM C-478, Paragraph ll, and have an impact resistance of 300 ft-lbs, with 
only minor deflection and no cracking or breaking. The steps will resist pull out forces of 1500 lbs. 
 

c. Construction. Use construction methods for reconstructing drainage structures, where 
directed by the Engineer, conforming to subsection 403.03 of the MDOT 2012 Standard 
Specifications for Construction except as specified herein. 
 
Excavate to the depth and width required to permit the construction of the required base. The 
excavation width will be greater than the base. Trim the bottom of the excavation to a uniform 
horizontal bed and completely dewater before placing any structure components. 
 
Use concrete block construction only for storm sewer manholes and inlets and construct these 
structures to the size and dimensions shown on the plans. Use clean masonry block units, place 
them in a full bed of mortar, and thoroughly bond them together in place by completely filling the 
vertical end grooves with mortar to interlock them with the adjacent blocks. The mortar beds and 
joints will not exceed 3/4 inch thickness. Completely fill vertical joints and fill joints on the inside 
face of the structure by rubbing them full of mortar and striking them smooth as construction 
proceeds vertically. Place and strike smooth a 1/2" thick mortar coat on the entire outside face of 
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the structure. Heat all masonry materials, sand, and water to over 50o F during freezing weather 
and cover and protect the completed work from damage by freezing. 
 
Construct circular precast manhole sections in accordance with the details as shown on the plans. 
Construct manhole stack units on level poured-in-place bases, precast concrete bases, or precast 
concrete bottom sections. 
 
Construct precast cone sections in accordance with the details as shown on the plans. These 
units will be eccentric for all manholes, precast or block. Top all structures with a minimum of one 
and a maximum of three adjustment courses. Adjustment courses will be 2 inches in height and 
constructed using bricks or precast adjustment rings. 
 
Construct manholes, inlets, gate wells, and other structures within 2-1/2 inches of plumb. 
 
Frames and cover castings will be set in full mortar beds and pointed on the structure interior to 
a smooth, brushed finish. The covers will be set flush with sidewalk, roadway pavement, or ground 
surfaces. Notify the Engineer prior to the final paving to allow inspection of the final casting 
adjustments for all utility structures. In gravel streets, set covers six to eight inches below finished 
gravel surface. 
 
Extend sewer pipes into structures a minimum of 1/2 inch and a maximum of 3 inches. 
 
Finish flow channels for sewer structures in accordance with the details as shown on the plans. 
Screed and float all flow channels to a smooth, uniform surface and troweled to a hard surface 
finish. 
 
Furnish and place stubs for future sewer connections as shown on the plans and as directed by 
the Engineer. Properly support and brace connections when they are not resting on original 
ground so that any settlement will not disturb the connection. Stubs will consist of one length of 
sewer pipe, of the size indicated on the plans, with a watertight plug. 
 
Keep the excavation in a dry condition. 
 
Sealing Manhole Cone/Chimney Interface Area: 
 
Place an epoxy or urethane sealing product at the junction of the drainage structure cone/chimney 
interface as detailed on the plans or as directed by the Engineer. Use only products approved by 
the Engineer and manufactured by one of the suppliers listed below: 

NPR-3501 Neopoxy (epoxy) manufactured by NeoPoxy International, 27057 Industrial Boulevard, 
Hayward, CA 94545, Phone 510.782.1290, Fax 510.782.1292 (www.NeoPoxy.us) 

EasySeal SG (urethane) manufactured by Cretex Specialty Products, N16 W23390 Stone Ridge 
Drive, Suite A, Waukesha WI 53188, Phone 800 345 3764, Fax 262.542.0301 
(www.cretexseals.com) 

Flex-Seal (urethane) manufactured by Sealing Systems, Inc, 9350 County Road 19, Loretto, MN 
55357, Phone 800-478-2054, Fax 763-478-8868 
(www.ssisealingsystems.com) 
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For the purposes of this work, the definition of the manhole chimney is the masonry units sitting 
atop the pre-cast concrete or manhole block corbel or cone sections and extending up to the 
bottom of the drainage structure cover. Apply sealant to the entire chimney section. Thoroughly 
clean the chimney section as detailed in the installation instructions of the sealant manufacturer. 
Apply all products in strict accordance with the recommendations and installation requirements of 
the manufacturer. The Engineer will approve the chosen sealing product prior to commencement 
of the work. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Structure, Reconstruct ................................................................................................ Each 
 
Measure Structure, Reconstruct in place by unit each and pay for it at the contract unit price, 
which price includes all costs for labor, equipment and materials to complete the work. It also 
includes any/all costs necessary for dewatering and adjustments required to accommodate field 
conditions encountered during construction. 
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DETAILED SPECIFICATION 

FOR 
STRUCTURE COVER ADJUSTMENTS 

 
TCA/AMW/CAE 1 of 3 4/26/23 
 

 

Description 
 

This work shall consist of adjusting, replacing, and pointing structures, handholes, private utility 
boxes, valve wells or boxes, and monument boxes of concrete and concrete block masonry; the 
replacing, salvaging and transporting of existing metal covers, and/or castings; including all 
excavation, backfilling, patching and the removal and proper disposal off-site of all excavated 
material and debris, as shown on the plans and in accordance with Division 4 of the 2012 MDOT 
Standard Specifications for Construction and the City of Ann Arbor Public Services Department 
Standard Specifications, except as modified herein. 
 
Materials 
 
Materials shall meet the requirements of divisions 400 and 600 of the 2012 edition of the MDOT 
Standard Specifications, except that concrete shall be MDOT P-NC per Section 600 of the 2012 
MDOT Standard Specifications. 
 
Construction 

 
A new frame (casting) shall be included in the cost of the work. The cover may be reused as 
directed by the Engineer. If the Engineer directs for a cover to be replaced, it shall be paid for as 
“Structure Cover”.  All City of Ann Arbor castings and covers not being reused shall be delivered 
to the City Utilities Department yard at 4251 Stone School Road (Wheeler Center) at the 
Contractor’s expense. 
 
Materials shall be stored by the Contractor at locations arranged by the Contractor, subject to the 
approval of the Engineer. The Contractor shall not store materials or equipment, including metal 
castings and steel plates, on any lawn area.  
 
Hidden, or unknown utility structures may be encountered during the work. It is the Contractor's 
responsibility to inform the respective utility owner(s) of such findings. In such instances, the City 
may direct the Contractor to adjust the structure(s) to grade. This work will be paid as “Adjust 
Structure Cover”. 
 
The pointing of structures is included in all adjustments. 
 
A thermoplastic concrete form may be used for a cast-in-place concrete structure riser/collar, as 
approved by the Engineer.  
 
This item includes the final adjustment of castings of any type (including drop inlets) to their 
respective finished elevations, up or down. All materials required to make the adjustments shall 
be included in this item of work. All underground structure covers shall be adjusted such that their 
finished surface elevation is within ¼-inch of the finished surface sections, grades, slopes, and 
elevations, as shown on the Plans, and as directed by the Engineer. The work shall be verified 
by the use of a 10-foot straight-edge placed parallel with the pavement centerline. Structures not 
meeting the ¼-inch tolerance shall be readjusted and finish patched, as directed by the Engineer, 
at the Contractor's expense. 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

FOR 
STRUCTURE COVER ADJUSTMENTS 

 
TCA/AMW/CAE 2 of 3 4/26/23 
 

 

 
The Contractor shall coordinate with the Engineer and applicable non-City utilities for manholes 
and valves adjustments during this project. 
 
All structure covers, utility covers, valve boxes or monument boxes shall be backfilled with MDOT 
4500 concrete from the depth of excavation necessary for adjustment, up to an elevation 2-inches 
below the top flange of the adjusted casting, as shown on the Plans. This work shall be included 
in the respective items of work, and will not be paid for separately. 
 
Round Concrete Collar  

Contractor may use a skid-steer with attached hydraulically mechanical circular core saw system 
to saw pavement full depth and adjust the casting, as approved by the Engineer. In which case, 
all structure covers, utility covers, valve boxes or monument boxes shall be backfilled with MDOT 
4500 concrete from the depth of excavation necessary for adjustment, up to grade, such that their 
finished surface elevation is within 1/4-inch of the finished surface sections, grades, slopes, and 
elevations, as shown on the Plans, and as directed by the Engineer.  
 
The collar shall be round, with the structure cover centered in the collar. The diameter of the collar 
must be no more than 4 feet, except where approved by the Engineer. Four (4) joints shall be 
tooled in a cross pattern. The Engineer may also require the concrete collar to be treated with 
black color hardener. 
 
Lowering Structures  

Prior to cutting the subgrade, or Machine grading aggregate base, the Contractor shall remove 
structure covers, lower the structures by removing the frame and chimney, adjustment rings, to a 
point between 8 inches and 12 inches below the proposed grade, and cover the structures with a 
steel plate. Structures shall not be raised prior to placing roadway embankment. 
 
The steel plates for covering structure openings shall conform to the plan detail, be pegged and 
properly placed to prevent their movement under all traffic, be thick enough to carry all traffic, and 
prevent the infiltration of debris into the structures. 
 
The Contractor shall lower valve boxes to a point between 8 inches and 12 inches below the 
proposed grade. Valve boxes shall not be raised prior to placing roadway embankment. 
 
The void in the grade above the steel plates used for structure lowerings and valve box lowerings 
shall be backfilled, and compacted to 95% of its maximum dry density, with an Engineer approved 
coarse aggregate. 
 
The Contractor shall coordinate the lowering of private utility structures with the private utility 
companies. 
 
This item includes the final adjustment of existing structure frame and covers, up or down, to their 
finished elevations. This also includes the replacement of the top half of the water boxes and 
monument boxes where required and shall be included in this item of work. 
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DETAILED SPECIFICATION 
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STRUCTURE COVER ADJUSTMENTS 
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Gate valve box tops and covers shall be reused, except when broken or directed by the Engineer. 
New tops and covers will be provided by the City. 
 
Frame and covers for monument boxes will be provided by the City.  
 
The Contractor shall transport new castings and covers to the site from the City Utilities 
Department yard at 4251 Stone School Road (Wheeler Center).  
 
Any City casting and/or cover not being reused on the project shall be delivered to the Wheeler 
Center at the Contractor’s expense.  
 
Measurement and Payment 
 
The completed work, as described, will be measured and paid for at the approved price for the 
following pay item: 
 

Contract Item (Pay Item) Pay Unit 
 
Adjust Structure Cover .................................................................................... Each 
Adjust Monument Box or Gate Valve Box ....................................................... Each 
 

The approved price for this item shall include all labor, material, and equipment costs required to 
complete the work as specified herein. 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

FOR 
STRUCTURE COVERS 

 
TCA 1 of 2 4/26/23 
 

 

Description 
 
This work shall consist of replacing and furnishing frames and covers for utility (storm, sanitary, 
and water) structures as shown on the plans and as directed by the Engineer, in accordance with 
Section 403 of the 2020 MDOT Standard Specifications for Construction and the City of Ann Arbor 
Public Services Department Standard Specifications, except as modified herein. 
 
Materials 
 
Provide materials meeting the requirements of subsection 403.02 and section 908 of the MDOT 
2020 Standard Specifications. Provide frames and covers conforming to the model(s) shown in 
the table below, or equivalent approved by the Engineer. 
 

Type of Casting Use EJ No. 

Frame and Cover  Sanitary 1040AGS 

Manhole Frame and 
Cover  Storm and Water 1040 w/ Type A 

Cover Type M1 

Curb Inlet/Catch Basin 
Frame and Cover Barrier curb & gutter 7045Z w/ 7045M1 

Sinusoidal Grate 

Curb Inlet/ Double Catch 
Basin Frame and Cover 

Low point Barrier curb 
and gutter  

7034Z w/7030 M2 
Cubic Grate 

Curb Inlet/Catch Basin 
Frame and Cover  

Mountable curb &  
gutter 

7065 w/ 7045M1 
Sinusoidal Grate 

Flat Inlet 
Frame and Cover Driveway 5000 w/ Type M2 

Sinusoidal Grate 

Inlet/Catch Basin Frame 
and Cover Beehive 1040Z O2 6” Tall, 

Black coated 

Valve Box and Cover  Water Valve 
8560 Screw Type 
3 Piece Valve Box 

Set D 
 
Frames and covers shall have machined bearing surfaces and City of Ann Arbor custom logo. Each 
cover shall have the word "SANITARY", “STORM”, “WATER”. 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

FOR 
STRUCTURE COVERS 

 
TCA 2 of 2 4/26/23 
 

 

Construction 
 
All work shall be performed in accordance with subsection 403.03 of the MDOT 2020 Standard 
Specifications.  
 
The Contractor shall store materials on site and/or at locations arranged by the Contractor, subject 
to the approval of the Engineer. The Contractor shall not store materials or equipment, including 
metal castings and steel plates, on any lawn areas. 
 
Measurement and Payment 
 
The completed work as measured shall be paid at the Contract unit price for the following Contract 
items (pay items): 
 

Contract Item (Pay Item) Pay Unit 
 
Structure Covers .................................................................................................... Each 

 
Payment for this item of work shall include all labor, materials and equipment needed to furnish 
and install the structure cover.  
 
Payment for the frame shall be paid for as part of “Adjust Structure Cover”. 
 
Payment for a gate-valve box includes the cover and is included in the appropriate gate-valve 
box item. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SUBGRADE UNDERDRAIN 
 
AA:DAD 1 of 2 03/11/19 
 

a. Description. The work consists of installing 6-inch geotextile-wrapped perforated or 
slotted underdrain whether or not shown on the plans in accordance with section 404 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
applicable standard or special details, as described herein, and as directed by the Engineer. 
 

b. Material. Provide materials meeting the requirements specified in subsection 404.02 of 
the MDOT 2012 Standard Specifications for Construction, and as specified herein: 
 

Fine Aggregate, 2NS ..................................................................................................... 902 
Underdrain Pipe, Perforated or Slotted ................................................................. 909.07.B 

 
Geotextile (Filter Fabric) – Use approved geotextile fabric for encasing the pipe such as nylon, 
polypropylene, fiberglass, or polyester and that is either woven, heat bonded, knitted or of 
continuous fibers. In a loose unstrained condition, knitted polyester fabrics will weigh at least 3.0 
ounces per square yard and all other geotextiles will weigh at least 3.5 ounces per square yard. 
The fabric will be strong and tough and have porosity such that the fabric will retain soil particles 
larger than 0.106 mm (No. 140 sieve) and will pass aggregate particles finer than 0.025mm. 
Store and handle geotextiles carefully and in accordance with the manufacturer's 
recommendations and do not expose them to heat or direct sunlight to such extent as to 
significantly affect its strength or toughness. Do not use torn or punctured geotextiles. 
 

c. Construction Methods. Install geotextile-wrapped underdrain for subgrade drainage as 
shown on the plans and as specified in subsection 404.03 of the MDOT 2012 Standard 
Specifications for Construction, with the following exceptions and additions: 
 

1. Construct the trench to a minimum width of 18 inches and the install the underdrain at 
the line grade and depth as indicated on the plans. Maintain line and grade by means of a 
laser. The Engineer will not set line, grade or provide staking. 

 
2. Backfill trench with 2NS Fine Aggregate compacted to 95% of its maximum unit weight. 
Place the first lift of backfill material at a maximum thickness of 6 inches. Place second and 
subsequent lifts, or portions thereof, at a maximum thickness of 12 inches up to an 
elevation level with the bottom of the existing aggregate base course, or as directed by the 
Engineer. 

 
3. Close off upgrade ends of the pipe with suitable plugs to prevent entrance of any 
material. Manufacture and install all couplings, tees and other fittings to prevent infiltration 
of any material. If during the course of construction, the Contractor encounters existing 
underdrains or other drains, plug their ends to the satisfaction of the Engineer such that 
material cannot enter the pipe(s). 

 
4. Tap downgrade ends of the pipe into existing or new drainage structures. However, it 
may be necessary to tap underdrain into either existing or new storm sewer, or into existing 
or new inlet leads as directed by the Engineer. 
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5. Construct trench bottom and edge drain to the percent of grade indicated on the plans 
or as determined by the Engineer, with the minimum percent of grade being 0.5%. In 
addition, construct the underdrain to have a minimum cover, from top of pipe to finished 
pavement grade, of 36 inches. 

 
6. During the construction of underdrain runs, it may be necessary to terminate 
construction due to conflicts with buried obstructions or at such time when restricted by the 
minimum cover requirements. The Engineer will review conflicts on a case-by-case basis 
and make a decision on whether to continue installing pipe or terminate runs prematurely. 
The Engineer will not allow adjustment to the contract unit price or additional payments for 
changes in the contract quantity due to Engineer directed field changes associated with 
buried obstructions encountered during construction or other reasons. 

 
7. Completely cover and secure the geotextile material to the pipe. 

 
d. Measurement and Payment. Measure and pay for the completed work, as described, at 

the contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 

Underdrain, Subgrade, 6 inch, Special ........................................................................ Foot 
 

Measure Underdrain, Subgrade, 6 inch, Special length in place by the unit foot and pay for it 
at the contract unit price, which price includes all cost for labor, equipment and materials 
necessary to complete the work. 
 
The unit price includes the cost to furnish and install the 6-inch perforated or slotted pipe with 
geotextile wrap in addition to required pipe fittings and/or plugs. It also includes furnishing and 
placing and compacting 2NS granular bedding and trench backfill material, taps to new and 
existing drainage structures and storm sewers or inlet leads, all excavation, final trimming 
required to meet the dimensions of the typical and specific cross-sections, and the disposal of 
all surplus excavated materials. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

COLD MILLING FOR CONCRETE CURB AND GUTTER REVEAL 
 
AA:DAD 1 of 1 03/04/20 
 

a. Description. This work consists of cold milling existing concrete curb and gutter areas 
overlaid with HMA material to reveal the edge-of-metal of the curb and gutter in accordance with 
section 501 of the Michigan Department of Transportation 2012 Standard Specifications for 
Construction, as directed by the Engineer, and as described herein. 
 

b. Materials. None specified. 
 

c. Construction. Perform localized cold milling along the concrete gutter pan overlaid with 
HMA to reveal the edge-of-metal of the existing concrete curb and gutter. Perform this work in 
accordance with subsection 501.03 of the MDOT 2012 Standard Specifications for Construction, 
and as directed by the Engineer at the location designated by the Engineer. Perform subsequent 
handwork and/or necessary machine work to remove HMA overlay material from the gutter pan, 
and dispose of this material properly. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Cold Milling for Concrete Curb and Gutter Reveal ........................................................ Syd 
 
Measure Cold Milling for Concrete Curb and Gutter Reveal weight by the unit ton and pay for it 
at the contract unit price, which price includes the cost for all labor, equipment and materials 
required to remove, load, haul, and dispose of the cold milled material, and cleaning the cold milled 
surface. The Engineer will not pay for material picked up by cleaning after cold milling. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

HOT MIX ASPHALT (HMA) PAVING 
 
AA:DAD 1 of 3 03/11/19 
 

a. Description. This work consists of constructing hot mix asphalt (HMA) pavement base, 
leveling, and top courses in accordance with section 501 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction, except as modified herein, 
and as directed by the Engineer. 
 

b. Materials. None specified. 
 

c. Construction. 
 

1. Equipment: All equipment shall conform to subsection 501.03.A of the MDOT 2012 
Standard Specifications for Construction, except as modified herein. 

 
The Contractor shall have a 10-foot long straight edge, rubber-tired backhoe (Case 580 
type, or equivalent), air-compressor with the ability to develop a minimum pressure of 100 
pounds per square inch and continuous rated capacity of 150 cubic feet per minute of 
airflow, and jackhammer available during all paving operations. The Contractor shall be 
required to perform any miscellaneous cleaning, trimming, material removal, and other 
tasks as required by the Engineer in order to ensure the proper and orderly placement of all 
HMA materials on this project. 

 
The Contractor shall provide sufficient rollers to achieve the specified asphalt densities. 

 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade 
and/or adjacent areas; including hauling units. The Contractor shall not be entitled to any 
additional compensation for the use of smaller equipment, lighter equipment, or work task 
deferral. 

 
2. Cleaning and Bond Coat Application: Cleaning and bond coat application shall be 
performed in accordance with subsections 501.03.C and 501.03.D of the MDOT 2012 
Standard Specifications for Construction, except as modified herein, and as directed by 
the Engineer. 

 
The Contractor shall furnish and operate throughout the construction period, vacuum-type 
street cleaning and utility structure cleaning equipment (Vac-All, Vactor, etc.) approved by 
the Engineer, and when directed by the Engineer, for street cleaning immediately prior to, 
and for street and utility structure cleaning after any and all paving. The cleaning equipment 
shall be of sufficient power to remove dust, dirt, and debris from the pavement and from 
utility structures in and adjacent to the construction area. The Engineer shall approve the 
vac-all or similar equipment prior to beginning the work. The equipment used shall have an 
effective means for preventing any dust resulting from the operation from escaping into the 
air. 

 
Apply bond coat at a rate of 0.10 gallons per square yard. Before placing the bond coat, the 
thoroughly clean the existing pavement surface. The Contractor shall also thoroughly clean 
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all joints, cracks, and edges to a minimum depth of one inch with compressed air, vac-all 
type equipment, or other approved mechanical or hand methods, to remove all dirt, debris, 
and all foreign material. 

 
3. HMA Placement: Placement shall conform to subsection 501.03.F of the MDOT 2012 
Standard Specifications for Construction, except as modified herein, and as directed by 
the Engineer. 

 
HMA placement shall not commence until a “Permit to Place” (no additional costs are 
required to obtain this permit) has been issued in writing by the Engineer. The Engineer 
will issue a Permit to Place after approving the aggregate base course or the adjacent, 
underlying layer of pavement section. 

 
The Engineer must approve the final structure adjustments prior to the issuance of the 
“Permit to Place” for the top course. 

 
Place the top course with a ¼” lip along the edge of the curb and gutter/edge of metal. 

 
All HMA thickness dimensions are compacted-in-place. 

 
4. Paving Operation Scheduling: The Contractor shall schedule the paving operation to 
avoid leaving longitudinal cold joints “open” overnight. 

 
In all cases, the Contractor shall pave the primary road’s through-traffic lanes (“main 
line”) first, from point-of-beginning to the point-of-ending. All other paving including, but 
not limited to; acceleration and deceleration lanes, intersection approaches, and center 
left-turn lanes shall be paved following completion of main line paving, unless authorized 
by the Engineer prior to the placement of any pavement. 

 
5. Rate of Paver Operation: Maintain a paving machine rate of travel so that HMA 
placement and paving operation is continuous; resulting in no transverse cold joints. The 
rate of travel; however, shall never exceed 50 feet per minute. 

 
The Contractor shall furnish and operate enough material, equipment, and hauling units 
to keep the paving machine(s) moving continuously at all times. Failure to do so shall be 
cause for the suspension of paving operations until the Contractor can demonstrate to 
the satisfaction of the Engineer that it has dedicated sufficient resources to perform the 
work in accordance with the project specifications. 

 
6. Longitudinal and Transverse Joints: These joints shall conform to subsection 
502.03.F of the MDOT 2012 Standard Specifications for Construction, and as specified 
herein. 

 
For mainline HMA paving, the width of the mat for each pass of the paver shall be not 
less than 10.5 feet, or greater than 15 feet, except as noted in the plans and as directed 
by the Engineer. The Engineer will direct the layout of all HMA longitudinal joints during 
construction. 

 
7. Feather Joints – shall be constructed so as to vary the thickness of the HMA from 
zero inches to the required paving thickness at the rate of approximately 1.5” over a 
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distance of 10 feet, or as directed by the Engineer. The Contractor shall rake the larger 
pieces of aggregate out of feather joints prior to compaction. 

 
8. Butt Joints: Construction of butt joints, where directed by the Engineer, shall conform 
to subsections 501.03.C.3 and 501.03.C.4 of the MDOT 2012 Standard Specifications 
for Construction, except as modified herein. 

 
When the Engineer specifies or directs placement of a butt joint, remove the existing 
HMA surface to the thickness of the proposed overlay, or full-depth, as directed by the 
Engineer, for the full width or length of the joint. The HMA material shall be saw cut to 
the directed depth along the pavement edge or removal line to prevent tearing of the 
pavement surface. Cut joints that will be exposed in the completed surface must be cut 
with a saw or a cold-milling machine or other methods approved by the Engineer. Joints 
that will be covered by HMA must be cut with a saw, a cold-milling machine, or other 
methods approved by the Engineer.  

 
9. Rakers: The Contractor shall provide a minimum of two asphalt rakers during the 
placement of all wearing and leveling courses. 

 
10. Faulty Mixtures: The Contractor and Engineer shall carefully observe the paving 
operation for signs of faulty mixtures. The Contractor, at its sole expense, shall remove 
or correct points of weakness in the surface prior to paving subsequent lifts of HMA 
material. Such corrective action may include the removal and replacement of thin or 
contaminated sections of pavement, segregated HMA, and any sections that are weak 
or unstable. Once the Contractor or his representative is notified by the Engineer that the 
material being placed is out of allowable tolerances, or that there is a problem with the 
paving operation, the Contractor shall stop the paving operation at once, and shall not 
be permitted to continue placing HMA material until again authorized by the Engineer. 
The Engineer will not pay for separately any costs associated with meeting the above 
requirements, and will include them in the HMA work item(s) the Contractor was 
performing at the time of discovery of the faulty mixture. 

 
d. Measurement and Payment. The contract includes no separate pay items for 

measurement and payment of the costs associated with meeting the requirements of this detailed 
specification. The Contractor shall include these costs in the unit prices bid for the HMA items in 
the contract. 
 
The Contractor shall return any/all trucks to the plant with unused HMA remaining after the work 
is complete, and these trucks shall be re-weighed and the corrected weight slip provided to the 
Engineer. There will no payment any unused HMA material. All weight slips must include the 
type of mixture (codes are not acceptable), as well as vehicle number, gross weight, tare weight 
and net weight. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

HMA, WEDGING, 36A 
 
AA:DAD 1 of 1 03/23/20 
 

a. Description. This work consists of constructing hot mix asphalt (HMA) finish wedges at 
drive approaches, sidewalk ramps, and any other location(s) directed by the Engineer, and as 
described herein. 
 

b. Materials. Provide materials in accordance with section 501 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction.  Use MDOT mixture HMA, 
36A for this work, or an acceptable substitute approved by the Engineer. 
 

c. Construction. Perform work in accordance with section 501 of the MDOT 2012 Standard 
Specifications for Construction, and as directed by the Engineer. 
 
Complete all finish wedging within two days of placing the top course pavement. 
 
Have a 10-foot long straight-edge, backhoe, air-compressor and jackhammer available during all 
paving operations. 
 
Use finish wedges to provide good vertical and horizontal transitions between old and new 
construction, to eliminate areas of standing water in the top coarse surface and to provide for 
positive drainage. 
 
Construct joints by feathering the edges of all finish wedges (including the raking out of all large 
pieces of aggregate) to provide a high quality, smooth riding surface. 
 
Clean the existing surface with compressed air and/or vacuum type street cleaning equipment prior 
to placement of wedging material. 
 
Apply MDOT SS-1h bond coat on all asphalt and concrete surfaces within the wedging area at a 
rate between 0.05 and 0.10 gallons/square yard using a power distributor hand sprayer. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 
 HMA, Wedging, 36A ...................................................................................................... Ton 
 
Measure HMA, Wedging, 36A by weight in tons of the material used to perform the work and pay 
for it at the contract unit price, which price includes all cost for labor, equipment and materials 
necessary to complete the work including providing, placing and compacting the HMA mixture. 
 
Return any/all trucks to the plant with unused HMA remaining after the work is complete. Re-weigh 
these trucks and provide a weight slip for this material to the Engineer. There will be no payment for 
any unused HMA material. All weight slips must include the type of mixture (codes are not 
acceptable), as well as vehicle number, gross weight, tare weight and net weight. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

UNDERCUTTING 
 
AA:DAD 1 of 2 03/23/20 
 

a. Description. This work includes the removal of existing unstable and/or unsuitable base, 
subbase and/or subgrade soil material(s) that may be susceptible to frost heaving or differential 
frost action in the areas and limits identified by the Engineer. It also includes installing 
stabilization geotextile and/or structural geogrid as necessary and backfilling to replace these 
material(s) and remedy the unstable soil conditions. Perform this work in accordance with 
section 205 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, as directed by the Engineer, and as modified herein. 
 

b. Materials. Provide Granular Material Class II and 21AA dense-graded aggregate 
materials in accordance with those specified in section 902 of the MDOT 2012 Standard 
Specifications for Construction. 
 
Provide Coarse Aggregate 3x1 in accordance with sections 902 and 916 the MDOT 2012 
Standard Specifications for Construction, except as modified herein. Coarse crushed aggregate 
must consist of a well graded crushed natural aggregate ranging from one (1) inch to three (3) 
inch inches in size with no more than 7 percent by weight passing the No. 200 sieve. Coarse 
aggregate crushed content must be at least 95%. 
 
Provide stabilization geotextile materials in accordance with section 910 of the MDOT 2012 
Standard Specifications for Construction. 
 
Provide structural geogrid materials in accordance with the Detailed Specification for Structural 
Geogrid. 
 

c. Construction. Use construction methods as described in subsection 205.03.E of the 
Standard Specifications for Construction, and as directed by the Engineer. 
 
After either removing the pavement, performing rough/finish grading, and/or at the time of proof 
rolling, the Engineer will inspect the grade to determine the need for, and the limits of, 
undercuts. Excavate to the required depth, trim, shape, and re-compact the undercut areas as 
directed by the Engineer. Properly dispose of all excess materials. 
 
Backfill areas of Undercutting, Type IIA with class 21AA dense-graded aggregate, areas of 
Undercutting, Type IIB with Granular Material Class II, and areas Undercutting, Type IIC with 
Coarse Aggregate 3x1 unless directed otherwise by the Engineer. 
 
Place stabilization geotextile and structural geogrid as directed by the Engineer in areas where 
subgrade soils require added stability. Place stabilization geotextile as directed by the Engineer 
in areas where is the potential of intermixing of dissimilar materials. 
 
Place and compact the aggregate fill in maximum lifts of not more than 12 inches thick. At the 
discretion of the Engineer, aggregate fill lifts of up to 24 inches may be allowed based on the 
assessment of subgrade soil conditions. 
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Compact undercutting backfill material (>12 inches below the finish base grade) to not less than 
95% of its maximum unit weight. Compact undercutting backfill material (≤12 inches below the 
finish base grade) to not less than 98% of its maximum unit weight. Determine the maximum 
unit weight of backfill materials using the AASHTO T-180 test. 
 
The Engineer may elect to use one or more types of undercutting to address poor soil 
conditions identified in a specific area of the project. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit prices using the following pay items: 
 

Pay Item Pay Unit 
 

Undercutting, Type IIA ........................................................................................ Cubic Yard 
Undercutting, Type IIB ........................................................................................ Cubic Yard 
Undercutting, Type IIC ....................................................................................... Cubic Yard 

 
Measure Subgrade Undercutting, Type IIA, Subgrade Undercutting, Type IIB, and 
Subgrade Undercutting, Type IIC volumes in place by the unit cubic yard and pay for them at 
their respective contract unit prices, which prices include the costs for all labor, equipment and 
materials necessary to complete the work. 
 
When one or more than types of undercutting are used to address poor soil conditions identified 
in a specific area of the project, each type will be measured and paid for separately. 
 
Stabilization geotextile and structural geogrid will each be measured and paid for separately. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

REMOVING HOT MIX ASPHALT AROUND STRUCTURE COVERS 
 
AA:DAD 1 of 1 02/25/18 
 

a. Description. This work consists of removing hot mix asphalt (HMA) from around existing 
(not lowered) structure covers during the cold milling operations, as required and as herein 
provided, whether structures are shown or not shown on the plans.  Covers include those used for 
storm, sanitary, and water structures, gate and monument boxes, and other private utility structures. 
 
This item does not apply to locations (streets) where structures have been temporary lowered in 
advance of the cold milling operations. 
 

b. Materials. None specified. 
 

c. Construction. Remove HMA surface adjacent to structure covers to the same depth as the 
cold milled surface without the removal of the aggregate or concrete base.  Complete work in 
accordance with subsections 204,03 and 501.03 of the Michigan Department of Transportation 
(MDOT) 2012 Standard Specifications for Construction, and as directed by the Engineer. 
 
Remove HMA surface, any thickness, from around existing structure covers using a milling 
machine, and/or hand tools, or other means as approved by the Engineer.  Repair or replacement 
of any structure covers damaged during this operation is the sole responsibility of the Contractor. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 

HMA Surface, Around Structure Cover, Rem ............................................................. Each 
 
Measure HMA Surface, Around Structure Cover, Rem individually in place by the unit each and 
pay for it at the contract unit price, which price includes all cost for labor, equipment and materials 
necessary to complete the work. 
 
The number of castings within the milling limits shall constitute the final amount.  Measurement shall 
take place with both the Engineer and the Contractor (or their agents) present. 
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CITY OF ANN ARBOR 
 

 DETAILED SPECIFICATION 
FOR 

CONCRETE PLACEMENT AND PROTECTION 
 
AA:DAD 1 of 2 02/28/19 
 

a. Description. This work consists of furnishing all labor, material, and equipment 
necessary to furnish, place, and protect all concrete material in accordance with the Michigan 
Department of Transportation (MDOT) 2012 Standard Specifications for Construction and the 
requirements of this detailed specification. These requirements do not apply to concrete bridge 
decks, unless otherwise noted. 
 

b. Materials. Use concrete meeting the requirements of sections 601 and 701 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction. 
 
Propose specific concrete mix designs for the intended project purpose in accordance with the 
requirements of this detailed specification and other applicable detailed specifications and/or 
project requirements. The Engineer’s acceptance of a mix design does not relieve the 
Contractor of its responsibility for the manufacture of the concrete mixture(s), the placement, or 
performance.  

 
c. Construction. Perform all concrete placement operations in weather that is suitable for 

the successful placement and curing of the concrete materials. Do not place concrete during 
periods of active precipitation. 
 
Complete all necessary formwork, base and/or sub-base preparation, and any other related 
items deemed necessary for the proper completion of the work. Do not commence with 
placement of concrete until the Engineer provides all needed approvals for placement. The 
Engineer’s approval of the Contractor to place concrete shall not relieve the Contractor of its 
responsibility for the proper placement and protection of the concrete materials or its long-term 
performance. 
 
During periods when precipitation is threatening, provide durable, plastic sheeting, approved by 
the Engineer, in sufficient quantity to cover and protect all freshly placed concrete and keep it 
from exposer to any precipitation. Arrange the placement of the plastic sheeting such that it 
does not mar the surface of any freshly placed concrete, and any/all seams in the plastic 
sheeting are watertight. Install adequate supports along and over the freshly placed concrete to 
prevent any contact between it and the plastic sheeting. Ensure placement of sufficient dams or 
barriers along the edges of freshly placed concrete to prevent erosion of the underlying 
materials or damage to the edges. All measures shall be effective. 
 
Remove and replace any concrete damaged by precipitation. The Engineer will determine the 
extent of any damage and the limits of removal and replacement. 
 
Place concrete only when the rate of surface evaporation at the site is less than 0.20 pounds 
per square foot per hour, according to figure 706-1 of the MDOT 2012 Standard Specifications 
for Construction. Provide approved equipment for determining the relative humidity and wind 
velocity at the site. 
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Perform the addition of water at the placement site in accordance with subsection 601.03.E.4 of 
the MDOT 2012 Standard Specifications for Construction. Do not add water to placed concrete 
in order to aid finishing. 
 
Perform concrete curing in accordance with subsection 602.03.M of the MDOT 2012 Standard 
Specifications for Construction. Curing operations will take precedence over texturing 
operations and continued concrete placement. Apply curing compound to achieve uniform 
coverage over the entire surface. Place curing compound so that it is free of spots, blotches, 
and/or uncovered or non-uniformly covered areas. Should the Engineer determine that any such 
areas exist, it will direct the Contractor to re-apply curing compound immediately at no additional 
cost to the project. 
 
Take all precautions when placing concrete to protect it from damage due to the elements. Do 
not place concrete during precipitation events. 
 
Protect concrete from weather and temperature according to the requirements of subsection 
602.03.T of the MDOT 2012 Standard Specifications for Construction. Do not place concrete 
when the temperature of the plastic concrete mixture is greater than 90° F. Cover concrete with 
insulated blankets, or using other means approved by the Engineer, to protect it from damage 
during low temperature conditions. Protect concrete until it has reached a compressive strength 
of at least 1000 psi, or as directed by the Engineer. 
 

d. Measurement and Payment. The contract includes no separate pay items for 
measurement and payment of the costs associated with meeting the requirements of this detailed 
specification. Include these costs in the unit price bids for the concrete items in the contract. 
 
Removal and replacement, as determined and directed by the Engineer, of any concrete damaged 
by precipitation or cold weather is at the expense of the Contractor. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

FLOWABLE FILL 
 
AA:DAD 1 of 2 02/24/18 
 

a. Description. This work consists of furnishing and placing flowable fill material as backfill 
between new and/or replacement curb and gutter and the existing pavement and at other 
miscellaneous locations as shown on the plans, and as directed by the Engineer. 
 

b. Materials. Provide flowable fill material, as directed by the Engineer, meeting one the 
following mixes: 

1. Portland cement, fly ash, and water. 
2. Portland cement, granular material, fly ash, and water. 
3. Fly ash, granular material, and water. 

Provide materials in accordance with the following requirements: 
 (3)Specific Gravity 

Portland Cement MDOT Section 901 3.l5 
Fly Ash (1)ASTM C 6l8(l) 2.40 
Granular Material, Cl II (2)MDOT Section 902 2.60 
Water MDOT Section 911 l.00 

 
Note: Reference to MDOT relates to applicable sections of the Michigan Department of 
Transportation 2012 Standard Specifications for Construction. 
(1)Except there is no limit on the loss of ignition. 
(2)Except that l00% shall pass 3/4-inch sieve. 
(3)Specific gravity values used for mix proportions given.  If material used differs from these 
values make appropriate adjustments as required to achieve an acceptable mixture. 
 
Acceptable mixtures for flowable fill are as follows: 

1. FF Mix Number One - Cement Stabilized Fly Ash Mixture (Class F Fly Ash) 
Portland Cement l00 lbs/cyd 
Fly Ash (Class F) 2000 lbs/cyd 
Water Sufficient amounts to produce the 
 desired flowability (approx. 80 gal/cyd) 

2. FF Mix Number Two - Controlled Density Fill Mixture (Class F Fly Ash) 
Portland Cement 50 lbs/cyd 
Fly Ash (Class F) 500 lbs/cyd 
Granular Material 2600 lbs/cyd 
Water Sufficient amounts to produce the 
 desired flowability (approx. 50 gal/cyd) 

3. FF Mix Number Three - Controlled Density Fill Mixture (Class C Fly Ash) 
Fly Ash (Class C) 300 lbs/cyd 
Granular Material 2600 lbs/cyd 
Water Sufficient amounts to produce the 
 desired flowability (approx. 50 gal/cyd) 
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c. Construction. Furnish and place flowable fill material as directed by the Engineer. 
 
The Contractor shall provide all necessary materials and appurtenances to ensure proper 
placement of flowable fill. All flowable fill, after setting, should be capable of removal by 
conventional mechanical excavation methods. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 
 Flowable Fill ...................................................................................................... Cubic Yard 
 
Measure Flowable Fill volume in place by the unit cubic yard and pay for it at the contract unit 
price, which price includes the cost for all labor, equipment and materials necessary to complete the 
work. 
 
The Engineer will not pay for any flowable fill used at the Contractor’s option. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

CONCRETE CURB AND GUTTER, AND DRIVEWAY OPENINGS 
 
AA:DAD 1 of 2 03/11/19 
 

a. Description. This work consists of constructing concrete curb and gutter, and concrete 
driveway openings at the locations shown on the plans in accordance with section 802 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
applicable standard or special details, as directed by the Engineer, and as specified herein. 
 

b. Materials. Provide materials meeting the requirements specified in subsection 802.02 of 
the MDOT 2012 Standard Specifications for Construction and as specified herein. 
 
Use concrete mixture Grade P-NC (658 pounds/cubic yard cement content) for Driveway 
Opening, Conc, Det M, Modified as specified in subsection 601.02 of the MDOT 2012 
Standard Specifications. 
 
Use either Grade P1 or S2 concrete for all other concrete curb and gutter specified herein. The 
Contractor may elect to add GGBFS to P1 mixtures in accordance with the requirements of the 
contract documents. The Engineer will not pay any additional amount for concrete mixtures 
containing GGBFS. 
 
Provide concrete mixtures containing 6AA coarse aggregates that are either natural or 
limestone and meet the requirements of section 902 the MDOT 2012 Standard Specifications 
for Construction. 
 
The Contractor is solely responsibility for providing specific concrete mix designs that meet the 
requirements of this detailed specification. 
 

c. Construction. Use construction methods in accordance with subsection 802.03 of the 
MDOT 2012 Standard Specifications for Construction. 
 
Place expansion joints of the thickness shown on the details or as directed by the Engineer. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the respective contract unit prices using the following respective pay items: 
 

Pay Item Pay Unit 
 
Curb and Gutter, Conc, Barrier ............................................................................................ Foot 
Curb and Gutter, Conc, Mountable .............................................................................. Foot 
Driveway Opening, Conc, Det M, Modified .................................................................. Foot 

 
Measure Curb and Gutter, Conc and Driveway Opening, Conc, Det M, Modified lengths in 
place by the unit foot and pay for them at their respective contract unit prices, which prices 
include the costs for all labor, equipment and materials to complete the work. 
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Measurement in place by the unit foot and payment for concrete curb and gutter (without the 
curb face) at curb openings for sidewalk ramps will be at the contact unit price for Curb and 
Gutter, Conc. 
 
Where the Engineer directs the use of high early strength concrete for pay items not specifically 
designated to use Grade P-NC concrete, it will pay separately for the additional cement. The 
Engineer will not pay for cement separately for pay items that designated to use Grade P-NC 
concrete. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

DETECTABLE WARNING SURFACE 
 
AA:DAD 1 of 2 03/11/19 
 

a. Description. This work consists of furnishing and installing cast in place detectable 
warning units in compliance to the Americans with Disabilities Act (ADA) Title 49 CFR 
Transportation, Part 37.9 Standards for Accessible Transportation Facilities, Appendix A, 
section 4.29.2 Detectable Warnings on Walking Surfaces.  Complete work in accordance with 
the Detailed Specification for “Concrete Sidewalk, Sidewalk Ramps, and Driveway Approach”, 
section 803 of the Michigan Department of Transportation (MODT) 2012 Standard 
Specifications for Construction, MDOT Standard Plan Series R-28, as indicated on the plans, 
and as modified herein. 
 

b. Materials. Use color Federal Number 22144 (frequently referred to as “Colonial Red” or 
“Brick Red”) for detectable warning tiles. 
 
The following apply to this detailed specification: American Society for Testing and Materials 
(ASTM) Test Methods B117, C1028, D543, D570, D638, D695, D790, D2486, D2565, D5420, 
and E84. 
 
Provide detectable warning tiles meeting the following material properties, dimensions, and 
tolerances using the most current test methods: 

1. Water Absorption: Not to exceed 0.35% when tested in accordance with ASTM-D570 
2. Slip Resistance: 0.80 minimum combined wet/dry static coefficient of friction on top 

domes and field area, when tested in accordance with ASTM C1028. 
3. Compressive Strength: 18,000 psi minimum, when tested in accordance with ASTM 

D695. 
4. Tensile Strength: 10,000 psi minimum, when tested in accordance with ASTM D638. 
5. Flexural Strength: 24,000 psi minimum, when tested in accordance with ASTM D790. 
6. Chemical Stain Resistance: No reaction to 1% hydrochloric acid, urine, chewing gum, 

soap solution, motor oil, bleach, calcium chloride, when tested in accordance with ASTM 
D543 or D1308. 

7. Wear Depth: 300 minimum, when tested in accordance with ASTM C501. 
8. Flame Spread: 25 maximum, when tested in accordance with ASTM E84. 
9. Gardner Impact: 50 in.-lbs. minimum, when tested in accordance with Geometry “GE” of 

ASTM D5420. 
10. Accelerated Weathering of Tile when tested by ASTM-G155 or ASTM G151 shall exhibit 

the following result-∆E<6.0 as well as no deterioration, fading or chalking of surface 
when exposed to 3000 hours minimum exposure. 

11. Wheel Loading: The cast in place tile shall be mounted on a concrete platform with a ½” 
airspace at the underside of the tile top plate then subjected to the specified maximum 
load of 10,400 lbs., corresponding to an 8,000 lb individual wheel load and a 30% impact 
factor.  The tile shall exhibit no visible damage at the maximum load of 10,400 lbs using 
AASHTO-HB17 single sheet HS20-44 loading “Standard Specifications for Highways 
and Bridges.” 
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12. Salt and Spray Performance of Tile and Adhesive System when tested to ASTM-B117 
not to show any deterioration or other defects after 100 hours of exposure 

 
Submit manufacturer’s literature describing products, installation procedures and maintenance 
instructions.  Provide cast-in-place detectable surface tiles and accessories as produced by a 
single manufacturer. 
 
Samples for Verification Purposes:  Submit two (2) tile samples minimum 6” x 8” of the kind 
proposed for use.  Properly label samples to show the following information: Name of Project; 
Submitted by; Date of Submittal; Manufacture’s Name; Catalog No.; and Date of Fabrication. 
 
Material Test Reports:  Submit current test reports from a qualified, independent, testing 
laboratory that verify materials proposed for use comply with requirements of this detailed 
specification.  Use a certified and qualified independent testing laboratory to perform any/all 
other tests required by this detailed specification to ensure the proposed cast-in-place tactile 
warning system is compliant.  All test reports submitted shall be certified by the testing 
laboratory and shall clearly state that all tests were completed within 5 years of the date of the 
submittal.  The manufacturer shall certify in writing that the materials provided to the project are 
manufactured with the same materials and manufacturing procedures as those used in the 
materials on which the tests were performed. 
 

c. Construction. Installer Qualifications:  Engage an experienced installer who has 
successfully completed tile installations similar in material, design, and extent required for this 
project. 
 
Follow manufacturer specifications for installation, except where they conflict with MDOT 
Standard Plan Series R-28, or other project requirements. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the respective contract unit prices using the following respective pay items: 
 

Pay Item Pay Unit 
 
Detectable Warning Surface, Modified ............................................................................. Foot 

 
Measure Detectable Warning Surface, Modified length in place by the unit foot and pay for it 
at the contract unit price, which price includes the costs for all labor, equipment and materials to 
complete the work. 

DS - 50



CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

SIDEWALK RETAINING WALLS 
 
AA:DAD 1 of 4 02/26/18 
 

a. Description. This work consists of constructing concrete retaining walls adjacent to 
sidewalks in accordance with the requirements and special details included herein, and as directed 
by the Engineer. 
 

b. Materials. Provide concrete Grade P-NC, unless otherwise directed by the Engineer, 
meeting the requirements of subsection 602.03 of the Michigan Department of Transportation 
(MDOT) 2012 Standard Specifications for Construction. 
 

c. Construction. Construct retaining walls in accordance with special details includes herein. 
Curb face exposure shall be 6 inches to 36 inches. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and 
trim as needed and as directed, and shall furnish, place, grade, and compact any materials needed 
to perform the work. 
 
Complete all subgrade work prior to placing concrete items, unless directed or approved by the 
Engineer. 
 
At locations where the subgrade, subbase or base becomes either disturbed, saturated or otherwise 
damaged, and where directed by the Engineer, the Contractor shall remove a minimum 6-inch thick 
layer of the subgrade, subbase or base, and replace it with approved 21AA Aggregate material, 
compacted in place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree roots 
2 inches in diameter or greater. 
 
The Contractor shall maintain on-site at all times, a sufficient quantity of adequate materials to 
protect concrete items. The Engineer may suspend or defer concrete placement if rain protection is 
not available. The Contractor shall not be entitled to any additional compensation due to work 
suspension or deferral resulting from a lack of adequate rain protection. 
 
The Contractor is responsible for any damage to concrete items, including but not limited to 
vandalism; vehicular, pedestrian and/or miscellaneous structural damage; surface texture damage; 
and rain damage. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price using the following pay items: 
 

Pay Item Pay Unit 
 

Sidewalk Retaining Wall, Integral, 6 inch to 18 inch Height ............................ Square Foot 
Sidewalk Retaining Wall, Integral, 18 inch to 30 inch Height .......................... Square Foot 

 
Measure Sidewalk Retaining Wall, Integral, __ inch to __ inch Height exposed vertical face 
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areas in place by the unit square foot and pay for them at their respective contract unit prices, which 
prices include the costs for all labor, equipment and materials necessary to complete the work. 
 
The Engineer will pay for separately all sidewalk work performed adjacent to any retaining wall. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

REMOVAL AND REINSTALLATION OF CONCRETE OR CLAY BRICK PAVERS 
 
AA:DAD 1 of 2 03/11/19 
 

a. Description. This work consists of removing, stockpiling and reinstalling concrete, clay, or 
other type material, brick sidewalk pavers. Furnish and install sand base, concrete base, fine 
aggregate leveling bed, fine aggregate joint filler, and any additional brick pavers as shown on the 
plans, and as directed by the Engineer. 
 

b. Materials. Provide base material, where required, meeting requirements for Class 21AA  of 
dense-graded aggregate in accordance with section 902 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction and the Detailed 
Specification for Aggregate Base. Provide subbase material, where required, meeting requirements 
for Class II granular material in accordance with section 902 of the MDOT 2012 Standard 
Specifications for Construction. 
 
Construct concrete base, where required, using Grade P1 or Grade P2 concrete in accordance with 
section 601 of the MDOT 2012 Standard Specifications for Construction. 
 
Construct a fine aggregate leveling bed shall consisting of a 3:1 mix of 2NS fine aggregate (3 parts) 
and Type N masonry cement (1 part). Use 2MS fine aggregate as joint filler. Provide masonry 
cement and fine aggregate materials in accordance with sections 901 and 902, respectively, of the 
MDOT 2012 Standard Specifications for Construction. 
 
Use additional brick pavers as required matching the material and color of the existing brick pavers 
in the areas adjoining the removal/replacement limits.  
 

c. Construction. Remove and salvage existing pavers, remove any existing mortar or 
bituminous setting bed and concrete base, to the limits specified by the Engineer, down to the 
existing aggregate base. Where an existing base is not present, remove the subbase to a sufficient 
depth for construction of the proposed section as shown on the attached detail, or as directed by 
the Engineer. Store and protect salvaged pavers on-site in an area approved by the Engineer until 
they are ready for use. 
 
Shape, grade, and compact the existing base materials, and construct the base to match the 
existing adjacent elevations. 
 
Blend fine aggregate and mortar uniformly to create the leveling bed mix. Place leveling bed on 
aggregate base or existing concrete base to the depth shown on the Plans. Use control bars and/or 
guides to screed the fine aggregate leveling bed. 
 
Match new/reinstalled brick pattern with that of the existing adjacent brickwork. Use string lines or 
other devices as necessary to insure straight joint lines and final surface elevations. Butt paving 
units tight to adjacent concrete paving and to each other. Protect newly laid pavers at all times by 
plywood panels on which workers stand. Use a plate vibratory compactor (minimum of 5,000lbs 
compaction force) and make a minimum of three (3) passes to set paving units in leveling course 
prior to filling joints. Protect pavers from chipping and cracking during compaction. 
 
Spread fine aggregate joint filler over paver surface and broom into joints, and mist lightly with water 
to settle sand into joints. Allow to surface dry and repeat process, as required, to fill joints 
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completely. Remove excess sand upon completion. 
 
Take any necessary precautions to prevent damage or theft to pavers during removal, salvage, and 
replacement. The Engineer will not pay additional compensation for the replacement of damaged or 
stolen pavers. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Sidewalk, Conc or Clay Brick Pavers, Rem and Reinstall ............................... Square Foot 
 
Measure Sidewalk, Conc or Clay Brick Pavers, Rem and Reinstall area in place by the unit 
square foot and pay for it at the contract unit price, which price includes all cost for labor, equipment 
and materials necessary to complete the work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

CONCRETE SIDEWALK, SIDEWALK RAMP AND DRIVEWAY APPROACH 
 

AA:DAD 1 of 2 03/11/19 
 

a. Description. This work consists of constructing concrete sidewalks, sidewalk ramps, or 
driveway approaches of the types as indicated on the plans in accordance with attached details, 
and as directed by the Engineer. All work shall be in accordance with sections 801 and/or 803 of 
the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for 
Construction, and as specified herein. 
 

b. Materials. Provided materials meeting the requirements specified subsections 801.02 
and/or 803.02 of the MDOT 2012 Standard Specifications for Construction and as specified 
herein. 
 
Use concrete mixture Grade P-NC (658 pounds/cubic yard cement content) for driveway 
approaches as specified in subsection 601.02 of the MDOT 2012 Standard Specifications. 
 
Use either Grade P1 or S2 concrete for all remaining items covered by this detailed 
specification. The Contractor may elect to add GGBFS to P1 mixtures in accordance with the 
requirements of the contract documents.  The Engineer will not pay any additional amount for 
concrete mixtures containing GGBFS. 
 
Provide concrete mixtures containing 6AA coarse aggregates that are either natural or 
limestone and meet the requirements of section 902 the MDOT 2012 Standard Specifications 
for Construction. 
 
The Contractor is solely responsibility for providing specific concrete mix designs that meet the 
requirements of this detailed specification. 
 

c. Construction Methods. Perform this work in accordance with subsections 801.03 
and/or 803.03 of the MDOT 2012 Standard Specifications for Construction and as required 
herein. The Contractor is responsible to construct all sidewalks, sidewalk ramps, curbs, and all 
other concrete items within ADAAG and PROWAG compliance.  Construct all sidewalk ramps in 
accordance with MDOT Standard Plan Series R-28. 
 
Place any/all concrete on a minimum of 4 inches of Granular Material Class II compacted to 
95% of its maximum dry density unless otherwise directed by the Engineer. 
 
Prior to placing any concrete, the compact and trim the subgrade to the final elevation.  If a cold 
joint is required, clean existing concrete with compressed air to expose the aggregate in the 
concrete. 
 
Where indicated on the plans, horizontally saw cut curbs to provide openings for sidewalk 
ramps. The Engineer will define the extent of the saw cuts both horizontally and vertically. 
 
Install all sidewalk ramps with detectable warning tiles. Reference the Detailed Specification for 
Detectable Warning Surface for additional requirements. 
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 d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the respective contract unit prices using the following respective pay items: 
 

Pay Item  Pay Unit 
 
Driveway, Nonreinf Conc, 6 inch, Modified ..................................................... Square Yard 
Driveway, Nonreinf Conc, 8 inch, Modified ..................................................... Square Yard 
Sidewalk, Conc, 4 inch, Modified ......................................................................... Square Foot 
Sidewalk, Conc, 6 inch, Modified .................................................................... Square Foot 
Sidewalk, Conc, 8 inch, Modified .................................................................... Square Foot 
Sidewalk Ramp, Conc, 6 inch, Modified .......................................................... Square Foot 
Sidewalk Ramp, Conc, 8 inch, Modified .............................................................. Square Foot 

 
Measure Driveway, Nonreinf Conc, _ inch, Modified areas in place by the unit square yard 
and pay for them at their respective contract unit prices, which prices include the costs for all 
labor, equipment and materials to complete the work. 
 
Measure Sidewalk, Conc, _ inch, Modified and Sidewalk Ramp, Conc, _ inch, Modified 
areas in place by the unit square foot and pay for them at their respective contract unit prices, 
which prices include the costs for all labor, equipment and materials to complete the work. 
 
Saw cutting is not a separate contract pay item, and payment for this work will be included in the 
appropriate item of work for which it applies. The Contractor shall include any/all costs for saw 
cutting to place concrete driveways, sidewalk and sidewalk ramps in the respective contract unit 
prices bid for Driveway, Nonreinf Conc, _ inch, Modified; Sidewalk, Conc, _ inch, Modified; 
and Sidewalk Ramp, Conc, _ inch, Modified. 
 
Where the Engineer directs the use of high early strength concrete for pay items not specifically 
designated to use Grade P-NC concrete, it will separately for the additional cement. The 
Engineer will not pay for cement separately for pay items that designated to use Grade P-NC 
concrete. 
 
The pay items, Granular Material Class II and Subbase, CIP, are for the furnishing, 
placement, grading and compaction of bedding material respectively beneath replacement and 
new sidewalks and sidewalk ramps. 
 
The pay items for Grading, Driveway Approach; Grading, Sidewalk; and Grading, Sidewalk 
Ramp respectively include earth excavation, furnishing and placement of embankment material, 
and preparing the grade for placement of Aggregate Base, Granular Material Class II or 
Subbase, CIP bedding material beneath replacement and new sidewalks and sidewalk ramps. 
 
Measurement in place by the unit foot and payment for detectable warning tiles in sidewalk 
ramps will be at the contact unit price for Detectable Warning Surface, Modified in 
accordance with the Detailed Specification for Detectable Warning Surface. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SHARED USE PATH GRADING 
 
AA:DAD 1 of 2 03/23/20 
 

a. Description. This work consists of removing miscellaneous structures and materials, 
and completing all earthwork required to construct new and replacement asphalt paths to the 
lines and grades shown on the plans and/or as directed by the Engineer. Complete this work 
according to sections 205 and 806 Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction, this detailed specification, and as directed by the 
Engineer. 
 

 b. Materials. Provide Granular Material Class II and 21AA dense-graded aggregate 
materials in accordance with those specified in section 902 of the MDOT 2012 Standard 
Specifications for Construction as necessary to achieve the required cross section(s). The 
Contractor may use excavated material, if suitable, as embankment with approval by the 
Engineer. 
 

c. Construction. Complete this work, as applicable, according to subsections 205.03 and 
806.03 of the MDOT 2012 Standard Specifications for Construction. Grading for shared use 
path includes, but is not limited to, the following work: 

1. Stripping and stockpiling topsoil for use in turf establishment as approved. 
2. Removing rocks or boulders less than 0.5 cubic yards in volume. 
3. Excavating material to a depth necessary for construction. 
4. Required brushing and tree trimming and removal of materials resulting from this 

work. 
5. Removing and disposing of overburden vegetation and soils alongside the existing 

pathway edges prior to any crushing and shaping activities. 
6. Disposing of excess and unsuitable material according to section 205 of the MDOT 

2012 Standards Specifications for Construction. 
7. Shaping, grading, and compacting the subgrade to proposed grades to prepare it for 

embankment or aggregate base bedding material. 
8. Furnishing and placing embankment material to the grades necessary for 

construction. 
9. Shaping, grading, and compacting embankment to proposed grades to prepare it for 

aggregate base bedding material. 
10. Matching new shared use path grades with existing or new grades as required. 

 
d. Measurement and Payment. Measure and pay for the completed work, as described, at 

the contract unit price using the following pay items: 
 

Pay Item Pay Unit 
 

Shared use Path, Grading, Modified ................................................................... Square Yard 
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Measure Shared use Path, Grading, Modified area in place by the unit square yard and pay for it 
at the contract unit price, which price includes the costs for all labor, equipment and materials 
necessary to complete the work. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

HOT MIX ASPHALT (HMA) SHARED USE PATH WEDGING 
 
AA:DAD 1 of 2 03/23/20 
 

a. Description. This work consists of constructing hot mix asphalt (HMA) wedging along 
shared use paths as directed by the Engineer, and as described herein. 
 

b. Materials. Provide materials in accordance with section 501 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction. Use HMA mixture shown in 
the Detailed Specification for Hot Mix Asphalt (HMA) Application Estimate included in the contract 
for this work, or an acceptable substitute approved by the Engineer. 
 

c. Construction. Perform work in accordance with section 501 of the MDOT 2012 Standard 
Specifications for Construction, and as directed by the Engineer. 
 
Place wedging material in accordance with the application rate shown in the Detailed Specification 
for Hot Mix Asphalt (HMA) Application Estimate included in the contract. 
 
Have a 10-foot long straight-edge, backhoe, air-compressor and jackhammer available during all 
paving operations for wedging work. 
 
Use wedging to provide good vertical and horizontal transitions between old and new construction, 
eliminate areas of standing water in the wearing surface and provide for positive drainage, and to 
perform cross slope correction to achieve compliance with current standards. 
 
Construct joints by feathering the edges of all wedging (including the raking out of all large pieces of 
aggregate) to provide a high quality, smooth riding surface. 
 
Clean the existing surface with compressed air and/or vacuum type street cleaning equipment prior 
to placement of wedging material. 
 
Apply MDOT SS-1h bond coat on all asphalt and concrete surfaces within the wedging area at a 
rate between 0.05 and 0.10 gallons/square yard as directed by the Engineer using a power 
distributor hand sprayer. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the 
contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 

Shared use Path, HMA, Wedging ................................................................................. Ton 
 
Measure Shared use Path, HMA, Wedging by weight in tons of the material used to perform the 
work and pay for it at the contract unit price, which price includes all cost for labor, equipment and 
materials necessary to complete the work including providing, placing and compacting the HMA 
mixture. 
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Return any/all trucks to the plant with unused HMA remaining after the work is complete, and re-
weigh these trucks to obtain an accurate quantity of unused/waste material. Provide to the 
Engineer, a corrected or new weight ticket/slip that accounts for the unused material. There will be 
no payment for any unused HMA material. All weight tickets/slips must include the type of mixture 
(codes are not acceptable), as well as vehicle number, gross weight, tare weight, and net weight. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

TEMPORARY NO PARKING SIGNS 
 
AA:DAD 1 of 1 03/11/19 
 

a. Description. This work consists of installing, maintaining and removing of "No Parking" 
signs and posts as outlined herein and as referenced on the plans. Install "No Parking" signs in 
accordance with the section 812 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction Standard Specifications and the 2011 Michigan 
Manual of Uniform Traffic Control Devices (MMUTCD). 
 

b. Materials. The City will furnish "No Parking" signs to the Contractor at no cost. The 
Contractor will furnish the sign support and mounting hardware materials in accordance with 
those specified in section 919 of the MDOT 2012 Standard Specifications for Construction. 
 

c. Construction. Place temporary “No Parking” signs prior to the commencement of any 
construction activity as directed by the Engineer. Obtain a permit for “Temporary Permission of 
Reserve Parking Lane for Work Related Purposes” from the City’s Engineering Unit. Obtain this 
permit a minimum of five (5) business days prior to the posting of “No Parking” signs. 
 
Securely bolt the signs to the sign supports as directed by the Engineer. Imbed all sign supports 
at least two feet into the ground, and ensure that installations are stable and safe. Provide a 
minimum six feet and maximum seven feet of clearance between the bottom of the installed 
sign and the ground. Place signs at intervals no greater than 75 feet, and as necessary to 
eliminate parking in the construction area. 
 
Install temporary "No Parking" signs be in accordance with the permit, as as directed by the 
Engineer, and at least 48 hours prior to the proposed start-of-work/enforcement date. Cover 
temporary "No Parking" signs to allow for on-street parking until 48 to 24 hours prior to the start 
of the work. Cover temporary "No Parking" signs during non-working periods longer than 72 
hours. Prior to beginning work and during construction, cover existing/permanent "No Parking" 
signs having messages that conflict with those that are temporary. Remove temporary "No 
Parking" signs and posts upon the completion of work at each location. Return signs to the City 
upon completion of all contract work, and/or when no longer needed. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Temporary No Parking Sign ......................................................................................... Each 
 
Measure Temporary No Parking Sign individually in place by the unit each and pay for it at the 
contract unit price, which price includes all cost for labor, equipment and materials necessary to 
complete the work. Measurement will be for the maximum number of signs installed on a project 
location at any one time. The unit price also includes the removal and return of "No Parking" 
signs to the City upon completion of the project, and the covering of any existing/permanent “No 
Parking” signs. 
 
The City will back charge the Contractor for replacement costs associated with damaged and/or 
unreturned signs. 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

FOR 
PROTECTING AND PRESERVING IRRIGATION SYSTEMS 

 
 1 of 2 4/26/23 
 

 

Description 
 
This work shall consist of all labor, materials, and equipment necessary to investigate, locate, 
save and protect from damage, ensure continued and proper operation during the performance 
of the project work, re-establish operation as necessary, and, upon completion of all project work, 
ensure that all existing sprinkler systems located within the project limits, or those affected by the 
project, are functioning in a satisfactory manner as determined by the Engineer. 
 
Materials 
 
None specified. 
 
Construction 
 
The Contractor shall be aware that properties located within the project limits have underground 
sprinkler systems that irrigate both private property and portions of the public right-of-way.  The 
irrigation systems have been installed by a variety of private installers and may utilize several 
different materials and/or suppliers of the various components.  Portions of the existing irrigation 
systems have been installed under paved areas, extend into landscaped islands, or may be 
required to be located within such areas at the conclusion of the project’s construction. 
 
The Contractor shall perform the necessary investigations to determine the precise location of the 
irrigation systems and all affected components prior to the commencement of construction 
operations. The Contractor shall determine all impacts to the systems that will result pursuant to 
the project’s construction and take all necessary actions to ensure that the sprinkler systems will 
remain functional during the project’s construction. The Contractor shall re-establish the sprinkler 
systems in such a manner at appropriate intermediate and final project milestones that the original 
functionality of the system is maintained to the greatest extent possible. 
 
The Contractor shall contact all property owners prior to the commencement of the work to 
determine the impacts to their irrigation systems and coordinate with them to ensure satisfactory 
operation of the irrigation systems during construction. 
 
All work shall be approved by the Engineer and the affected property owner(s) at the conclusion 
of the project’s work. 
 
This is an allowance type item. This allowance is not for solving problems caused by the 
Contractor’s neglect, errors, omissions, or other deeds of the Contractor’s own fault.  Protecting 
existing irrigation systems where it is not necessary to remove it to complete the work is included 
in the contract unit price for the pay item General Conditions, Max $______. 
 
The Contractor is required to present a detailed scope of work and detailed costs for any work 
contemplated under the irrigation system allowance to the Engineer. No work is to begin until 
scope and costs have been finalized and approved by the Engineer in writing.  
 
Thereafter, if the approved price for this work is more or less than the allowance amount in the 
Contract, the Contract Price shall be adjusted accordingly by Change Order. The payment shall 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

FOR 
PROTECTING AND PRESERVING IRRIGATION SYSTEMS 

 
 2 of 2 4/26/23 
 

 

be made on the basis of the actual approved amount without additional charge or markups for 
overhead, insurances, bonds, or any other incidental expenses. The Contractor shall be 
responsible for all coordination involved and for the timely completion of the work to fit his/her 
schedule.  
 
Measurement and Payment 
 
The completed work, as described, will be measured and paid for at the approved price for the 
following pay item: 
 

Contract Item (Pay Item) Pay Unit 
 
Irrigation System, Protection and Maintenance, Allowance ........................... Dollar 
 
 

The approved price for this item shall include all labor, material, and equipment costs required to 
complete the work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SLOPE RESTORATION 
 
AA:DAD 1 of 3 04/09/19 
 

a. Description. This work consists of preparing all manicured lawns and slopes on non-
freeway projects designated for slope restoration on the plans or by the Engineer, and applying 
topsoil, fertilizer, seed, and mulch blankets to those areas. Turf establishment shall be in 
accordance with section 816 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction and Standard Plan Series R-100, except as modified 
herein or otherwise directed by the Engineer. 
 

b. Materials. The materials and application rates shall meet the requirements specified in 
subsection 816.02 and section 917 of the MDOT 2012 Standard Specifications for Construction 
and as specified herein unless otherwise directed by the Engineer. 
 

1. Topsoil Surface: Place 4 inches of topsoil in area disturbed areas designated for 
restoration. Topsoil shall be free of all stones one inch in diameter or greater. 

2. Turf Seed Mixture: Use seed mixture shown in table below. Seed shall be fresh, 
clean, dry, new-crop seed complying with the AOSA’s “Rules for Testing Seed”, 
tested for purity and germination tolerances. 

Species/Variety Mix Proportions 
(percent by weight) 

Purity 
(percent) 

Germination 
(percent) 

Baron Kentucky Bluegrass 25 90 80 
Kentucky Bluegrass 98/80 15 98 80 
Park Kentucky Bluegrass 15 90 80 
Omega III Perennial Ryegrass 20 98 90 
Creeping Red Fescue 25 95 90 

Maximum weed content shall be 0.30%. 
3. Chemical Fertilizer Nutrient: Use Class A fertilizer. 
4. 4. Mulch Blanket: Use excelsior mulch blanket free of chemical additives. The 

netting thread and anchoring devices must be 100 percent biodegradable. Use no 
polypropylene or other non-biodegradable netting. Provide wood or other 
biodegradable anchors, at least 6 inches in length, as approved by the Engineer. Do 
not use steel wire staples or pins to anchor mulch blankets. 

 
c. Construction. Construction methods shall be in accordance to subsections 816.03 and 

817.03 of the MDOT 2012 Standard Specifications for Construction. Begin this work as soon as 
possible after final grading of the areas designated for slope restoration but no later than the 
maximum time limitations stated in subsection 208.03 of the Standard Specifications for 
Construction. It may be necessary, as directed by the Engineer, to place materials by hand. 
 
Restore all areas as shown on the plans and others disturbed by the Contractor’s activity(s) and 
as identified by the Engineer. Slope restoration includes furnishing and placing topsoil, applying 
seed and fertilizer, placing mulch blankets, and watering as necessary for the establishment of 
turf. 
 
Prior to placing topsoil, grade, shape, compact and assure all areas to be seeded are weed 
free. Place topsoil to the minimum depth required, to meet proposed finished grade. Spread and 
rake topsoil to provide a uniform surface free of large clumps, rocks, brush, roots, or other 
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deleterious materials, as determined by the Engineer. Remove any stones greater than or equal 
to 1 inch in diameter. If the area designated for restoration requires more than the minimum 
depth of topsoil to meet finished grade, the additional depth must be filled using topsoil. 
Furnishing and placing this additional material is included in this item of work. 
 
Place topsoil that is weed and weed seed free and friable prior to placing seed. Apply seed 
mixture and fertilizer to prepared soil surface. Incorporate seed into top ½ inch of topsoil. 
 
Use mulch blanket on all areas designated for restoration unless otherwise directed by the 
Engineer. Install mulch blanket per the manufacturer's published instructions. 
 
Protect and maintain restored areas to establish a uniform, dense, vigorous, and weed free turf 
without mounds and/or depressions. Begin maintenance immediately upon completion of 
restoration work and continue up to final acceptance. This includes, but is not limited to, 
deposition of additional topsoil, re-seeding, fertilizing, and placement of mulch blankets to 
address areas damaged by washouts and soil erosion, non-uniform germination and bare spots. 
It also includes any other work required to correct all settlement, erosion, germination, and 
establishment issues. 
 
If areas washout and/or erode after completing the work and obtaining approval by the 
Engineer, make the required corrections to prevent future washouts and erosion and replace the 
topsoil, fertilizer, seed and mulch as required and directed by the Engineer. 
 
Scattered bare spots in seeded areas will not be allowed over three (3) percent of the area nor 
greater than 6"x 6" in size. 
 
If the Engineer determines weeds cover more than ten percent of the total area of slope 
restoration, the Contractor will provide weed control in accordance to subsection 816.03.J of the 
MDOT 2012 Standard Specifications for Construction. 
 
Prior to acceptance, the Engineer will inspect the restored areas to ensure the turf is well 
established, weed free, in a vigorous growing condition, and contains the species called for in 
the seeding mixture. If areas do not promote growth, the Contractor will apply new seed, 
fertilizer and mulch blankets, and water as required. 
 
Upon fulfillment of the above requirements, the Engineer will accept the slope restoration. 
 
Unless otherwise approved by the Engineer, final acceptance will occur no sooner than October 
10 of the same year for areas initially restored during the spring (April 15 - June 15) planting 
season; or, no sooner than June 15 of the following year for areas initially restored during the 
prior summer/fall (after June 15) planting season. 
 

d. Measurement and Payment. Measure and pay for the completed work, as described, at 
the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 
Slope Restoration .................................................................................................. Square Yard 

 
Measure Slope Restoration area in place by the unit square yard and pay for it at the contract 
unit price, which price includes the costs for all labor, equipment and materials necessary to 
complete the work. 
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The Contractor will restore areas disturbed by its operations and not required by the Project at 
its own expense. 
 
The Engineer will not pay for any labor, equipment and material costs for the Contractor to 
provide weed control. 
 
The Contractor will repair and/or clean any damage or soiling to signs, fences, trees, 
pavements, structures, etc. at its own expense. 
 
After initial placement of the slope restoration measures, the Engineer will certify for payment 
fifty (50) percent of the total quantity placed for each item.  The Engineer will certify for payment 
the remaining fifty (50) percent of the total quantities upon full establishment and final 
acceptance of any restored area. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
TEMPORARY PEDESTRIAN TYPE II BARRICADE 

 
OFS:RAL 1 of 2 APPR:CAL:CT:08-02-16 
 

a. Description.  This work consists of furnishing, installing, maintaining, relocating, and 
removing a temporary pedestrian Type II barricade section as identified in the proposal or on the 
plans.  Use temporary pedestrian Type II barricades to close non-motorized facilities including 
sidewalks, bicycle paths, pedestrian paths, and shared use paths that are not part of the roadway.  
One pedestrian Type II barricade is defined as a barricade section at least 43 inches wide, 
including all supports, ballast, and hardware. 
 

b. Materials.  Provide a temporary pedestrian Type II barricade that meets the requirements 
of National Cooperative Highway Research Program Report 350 (NCHRP 350) or Manual for 
Assessing Safety Hardware (MASH), in addition to meeting the following requirements: 
 

1. Provide barricade sections at least 43 inches wide, designed to interconnect to ensure 
a continuous Americans with Disabilities Act (ADA) compliant tactile barrier.  Ensure the 
connection includes provisions to accommodate non-linear alignment as well as variations in 
elevation at the installation area. 

 
2. Ensure the top surface of the barricade is designed to function as a hand-trailing edge, 

and has a height between 32 and 38 inches.  Ensure the lower edge of the barricade is no 
more than 2 inches above the surface of the non-motorized facility.  Ensure the top edge of 
the bottom rail of the barricade is a minimum of 8 inches above the surface of the non-
motorized facility.  The barricade may have a solid continuous face.  Finally, all features on 
the front face of the barricade (the face in contact with pedestrians) must share a common 
vertical plane. 

 
3. Equip both sides of the barricade with bands of alternating 6-inch wide orange and 

white vertical stripes of reflective sheeting.  Two bands of sheeting 6 inches tall and a minimum 
of 36 inches long containing at least two orange and two white stripes each are required.  One 
band placed near the top and one near the bottom if the barricade section has a solid face.  If 
the barricade consists of two rails, affix one band of sheeting to each rail.  Ensure the stripes 
of reflective sheeting are aligned vertically.  Ensure this sheeting meets or exceeds the 
requirements of ASTM D 4956 Type IV sheeting. 

 
c. Construction.  Construct the temporary pedestrian Type II barricade in accordance with 

the manufacturer’s recommendations, Michigan Manual on Uniform Traffic Control Devices 
(MMUTCD), the plans, and the following requirements: 
 

1. Install the barricade as shown on the plans and as directed by the Engineer.  
Interconnect all barricade sections using hinge components if necessary to ensure a 
continuous detectable edge for the entire installation.  Ensure the barricade is ballasted 
according to the manufacturer’s recommendations to ensure stability during wind events and 
contact with pedestrians. 
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2. When the barricade is installed near motor vehicle traffic, ensure reflective sheeting is 

visible to motorists. 
 

3. When pedestrian Type II barricades are used to close a non-motorized facility, ensure 
a sufficient number of barricade sections are used to block the entire width of the facility.  The 
barricade may extend outside the edge of the non-motorized facility but must not be less than 
the full width of the facility. 

 
4. If sections of multiple colored barriers are used (i.e. safety orange and white) install 

the sections such that the colors alternate to increase conspicuity. 
 

5. Ensure pedestrian Type II barricades are not used to close a motor vehicle facility.  
Ensure these barricades are not used to guide pedestrian traffic on a motor vehicle facility in 
the presence of active traffic.  This prohibition includes bicycle/shared use lanes or shoulders 
in the presence of active traffic. 

 
d. Measurement and Payment.  The completed work, as described, will be measured and 

paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Pedestrian Type II Barricade, Temp ........................................................................... Each 
 
Pedestrian Type II Barricade, Temp, includes all labor, equipment, and materials to furnish, 
install, maintain, relocate, and remove one barricade section that is at least 43 inches wide.  
Additional payment will not be made if wider sections are provided.  This includes all rails, 
supports, ballast, hinge points, reflective sheeting, and miscellaneous hardware needed to install 
and maintain a barricade section. 
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CITY OF ANN ARBOR 
 

NOTICE TO BIDDERS 
 

UTILITY COORDINATION 
 
AA:DAD 1 of 1 03/05/19 
 
The contractor shall cooperate and coordinate construction activities with the owners of 
utilities as stated in Section 104.08 of the 2012 Michigan Department of Transportation (MDOT) 
Standard Specifications for Construction. In addition, for the protection of underground utilities, 
the contractor shall follow the requirements in Section 107.12 of the 2012 MDOT Standard 
Specifications for Construction. Contractor delay claims, resulting from a utility, will be 
determined based upon Section 109.05.E of the 2012 MDOT Standard Specifications for 
Construction. 
 
For protection of underground utilities and in conformance with Public Act 174 of 2013, the 
contractor shall dial 800-482-7171 or  811 a minimum of three (3) full working days, excluding 
Saturdays, Sundays, and holidays prior to beginning construction in areas where utilities have 
not been previously located. The "Miss Dig" alert system will then routinely notify members to 
locate and mark their facilities.  This, however, does not relieve the contractor of the responsibility 
of notifying utility owners that may not be a part of the system. 
 
There will be no requirement for owners of public or private utilities to move their facilities on or 
from within the street right-of-way if those facilities will not interfere with the proposed project work 
and they do not present a hazard to the public or an extraordinary hazard to the Contractor's 
operations. 
 
The City will not require utilities owners to move additional poles or structures in order to 
facilitate the operation of construction equipment unless the Engineer determines that such poles 
or structures constitute a hazard to the public or are dangerous to the Contractor's operations. 
 
Private utility owners will complete any/all necessary relocations prior to construction. 
 
The following is a list of Private and Public Utilities that may or may not have facilities located 
within the Right-of-Way. This list is for informational purposes only and is not an exhaustive 
list of utilities located within the Right-of-Way. 
 
 
ATT – Telecommunications/Fiber Optic 
550 South Maple Road 
Ann Arbor, MI 48103 
Contact: Jeff Lehman 734-996-5334 
 
City of Ann Arbor – Water, Storm, Sanitary, 
Telecommunications/Fiber Optic 
W.R. Wheeler Service Center 
4251 Stone School Road 
Ann Arbor, MI 48108 734 794-6351 
 
Comcast – Telecommunications/Fiber Optic 
27800 Franklin Road 
Southfield, MI 48034 
Contact: Ron Sutherland 313-999-8300 
 
 

 
DTE Energy – Electric & Street Lighting 
8001 Haggerty Road 
Belleville, MI 48111 
Contact (Electric): Anthony Ignasiak 734-397-
44447 
Contact (Lighting): Lance Alley 734-397-4188 
 
DTE Energy – Gas 
3150 E. Michigan Ave 
Ypsilanti Township, MI 48198 
Contact: Robert Czapiewski 734-544-7818 
 
MCI – Telecommunications/Fiber Optic 
2800 North Glenfille Road 
Richardson, TX 75082 
Contact: Dean Boyers 972-729-6016 
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APPENDIX 
ATTACHMENT B 

GENERAL DECLARATIONS 
 

 
City of Ann Arbor 
Guy C. Larcom Municipal Building 
Ann Arbor, Michigan  48107 
 
Ladies and Gentlemen: 
 
The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or collusion 
with any person or persons bidding on the same Contract; that this Bidder has carefully read and 
examined the bid documents, including City Nondiscrimination requirements and Declaration of 
Compliance Form, Living Wage requirements and Declaration of Compliance Form, Prevailing 
Wage requirements and Declaration of Compliance Form, Vendor Conflict of Interest Form, 
Notice of Pre-Bid Conference, General Information, Bid, Bid Forms, Contract, Bond Forms, 
General Conditions, Standard Specifications, Detailed Specifications, all Addenda, and the Plans 
(if applicable) and understands them. The Bidder declares that it conducted a full investigation at 
the site and of the work proposed and is fully informed as to the nature of the work and the 
conditions relating to the work's performance.  The Bidder also declares that it has extensive 
experience in successfully completing projects similar to this one. 
 
The Bidder acknowledges that it has not received or relied upon any representations or warrants 
of any nature whatsoever from the City of Ann Arbor, its agents or employees, and that this Bid 
is based solely upon the Bidder's own independent business judgment. 
 
The undersigned proposes to perform all work shown on the plans or described in the bid 
documents, including any addenda issued, and to furnish all necessary machinery, tools, 
apparatus, and other means of construction to do all the work, furnish all the materials, and 
complete the work in strict accordance with all terms of the Contract of which this Bid is one part. 
 
In accordance with these bid documents, and Addenda numbered          , the undersigned, as 
Bidder, proposes to perform at the sites in and/or around Ann Arbor, Michigan, all the work 
included herein for the amounts set forth in the Bid Forms. 
 
The Bidder declares that it has become fully familiar with the liquidated damage clauses for 
completion times and for compliance with City Code Chapter 112, understands and agrees that 
the liquidated damages are for the non-quantifiable aspects of non-compliance and do not cover 
actual damages that may be shown and agrees that if awarded the Contract, all liquidated damage 
clauses form part of the Contract. 
 
The Bidder declares that it has become fully familiar with the provisions of Chapter 14, Section 
1:320 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of Ann Arbor and 
that it understands and agrees to comply, to the extent applicable to employees providing services 
to the City under this Contract, with the wage and reporting requirements stated in the City Code 
provisions cited. Bidder certifies that the statements contained in the City Prevailing Wage and 
Living Wage Declaration of Compliance Forms are true and correct.  Bidder further agrees that 
the cited provisions of Chapter 14 and Chapter 23 form a part of this Contract.   
 



 
 

The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure Form 
and certifies that the statement contained therein is true and correct. 
 
The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the Bid 
Price.  The Bidder agrees both to contract for the work and to furnish the necessary Bonds and 
insurance documentation within 10 days after being notified of the acceptance of the Bid. 
 
If this Bid is accepted by the City and the Bidder fails to contract and furnish the required Bonds 
and insurance documentation within 10 days after being notified of the acceptance of this Bid, 
then the Bidder shall be considered to have abandoned the Contract and the certified check or 
Bid Bond accompanying this Bid shall become due and payable to the City. 
 
If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, then the 
accompanying check or Bid Bond shall be returned to the Bidder. 
 
In submitting this Bid, it is understood that the right is reserved by the City to accept any Bid, to 
reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to make the award 
in any manner the City believes to be in its best interest. 
 
 
 

SIGNED THIS                 DAY OF                          , 202_. 
 
 
_________________________       ___________________________ 
Bidder’s Name       Authorized Signature of Bidder 
 
 
_________________________       ___________________________ 
Official Address       (Print Name of Signer Above) 
 
 
_________________________       ___________________________ 
Telephone Number        Email Address for Award Notice  
  



 
 

 
ATTACHMENT C 

LEGAL STATUS OF BIDDER 
 

(The bidder shall fill out the appropriate form and strike out the other three.) 
 
Bidder declares that it is: 
 
*  A corporation organized and doing business under the laws of the State of 

                                , for whom                                                                      , bearing the office title 

of                                  , whose signature is affixed to this Bid, is authorized to execute contracts. 
NOTE:  If not incorporated in Michigan, please attach the corporation’s Certificate of Authority  

•     A  limited  liability  company  doing  business  under  the  laws  of  the  State  of  ___________,   
whom  ______________ bearing  the  title  of  _____________  
whose signature is affixed to this proposal, is authorized to execute contract on behalf of the 
LLC. 
 
 
*  A partnership, organized under the laws of the state of _____________ and filed in the county 
of _____________, whose members are (list all members and the street and mailing address of 
each) (attach separate sheet if necessary): 
 
 
 
 
 
 
 
*  An individual, whose signature with address, is affixed to this Bid:     __               _____  
                                                                                                                    (initial here) 
Authorized Official 
 
___________________________________________   Date  ______________, 202_ 
 
 
(Print) Name _______________________________   Title _____________________________ 
 
Company: 
____________________________________________________________________ 
 
Address:  
_____________________________________________________________________ 
  
Contact Phone (      ) ____________________    Fax   (     )  ___________________________ 
 
Email  _________________________________



 

ATTACHMENT D 
PREVAILING WAGE DECLARATION OF COMPLIANCE 

 
The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title I of the Ann Arbor City Code 
mandates that the city not enter any contract, understanding or other arrangement for a public improvement for or on 
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the site 
in connection with said improvements, including said employees of subcontractors, shall receive the prevailing wage 
for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann Arbor area 
compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are silent as to 
definitions of terms required in determining contract compliance with regard to prevailing wages, the definitions provided 
in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. Further, to the extent 
that any employees of the contractor providing services under this contract are not part of the class of craftsmen, 
mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of Chapter 14 of Title I of 
the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of compensation (i.e. Living 
Wage) for the time those employees perform work on the contract in conformance with section 1:815 of Chapter 23 of 
Title I of the Code of the City of Ann Arbor.  

At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this 
provision.  

The Contractor agrees: 
 

(a) To pay each of its employees whose wage level is required to comply with federal, state or local prevailing 
wage law, for work covered or funded by this contract with the City,  
 

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay 
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a) 
or (b) above.  

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the wage and employment provisions of the Chapter 
14 of the Ann Arbor City Code.  The undersigned certifies that he/she has read and is familiar with the terms of Section 
1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates his/her 
employer and any subcontractor employed by it to perform work on the contract to the wage and employment 
requirements stated herein.  The undersigned further acknowledges and agrees that if it is found to be in violation of 
the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code it shall has be 
deemed a material breach of the terms of the contract and grounds for termination of same by the City. 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 

 
 
9/25/15  Rev 0            PW 
  



 

ATTACHMENT E 
LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE 

 
The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that an 
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value 
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000, 
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees 
perform work on the contract or in connection with the grant or financial assistance.  The Living Wage must be paid to 
these employees for the length of the contract/program. 
 
Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the 
Living Wage Ordinance.  If this exemption applies to your company/non-profit agency please check here  [___] No. of employees__ 

 
The Contractor or Grantee agrees: 
 

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local 
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than the 
Living Wage.  The current Living Wage is defined as $15.90/hour for those employers that provide 
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than 
$17.73/hour for those employers that do not provide health care.  The Contractor or Grantor understands 
that the Living Wage is adjusted and established annually on April 30 in accordance with the Ordinance 
and covered employers shall be required to pay the adjusted amount thereafter to be in compliance with 
Section 1:815(3). 

 
Check the applicable box below which applies to your workforce 

 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage without health benefits 
 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage with health benefits 
 

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every 
work place or other location in which employees or other persons contracting for employment are working. 

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any 
employee covered by the Living Wage Ordinance or any person contracted for employment and covered 
by the Living Wage Ordinance in order to pay the living wage required by the Living Wage Ordinance. 

 
The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the Living 
Wage Ordinance.  The undersigned certifies that he/she has read and is familiar with the terms of the Living Wage 
Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found to be in 
violation of Ordinance it may be subject to civil penalties and termination of the awarded contract or grant of financial 
assistance. 
 
 
___________________________________________________ ________________________________________________ 
Company Name      Street Address 
 
 
___________________________________________________ ________________________________________________ 
Signature of Authorized Representative                              Date City, State, Zip 
 
 
___________________________________________________ ________________________________________________ 
Print Name and Title     Phone/Email address 
 
 
City of Ann Arbor Procurement Office, 734/794-6500, procurement@a2gov.org               Rev. 3/7/23 
 
 
 
 



 

 
 

Attachment F 

 
RATE EFFECTIVE APRIL 30, 2023 - ENDING APRIL 29, 2024 

 

$15.90 per hour      $17.73 per hour 
  If the employer provides health               If the employer does NOT 
  care benefits*                             provide health care benefits* 

  
Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of Ann 
Arbor contract or grant, the above living wage.  
  
V.   

W. ENFORCEMENT  
  
X. The City of Ann Arbor may recover back wages either administratively or through 
court action for the employees that have been underpaid in violation of the law.  Persons 
denied payment of the living wage have the right to bring a civil action for damages in 
addition to any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of Ann 
Arbor has the right to modify, terminate, cancel or suspend a contract in the event of a 
violation of the Ordinance.  
  
  
* Health Care benefits include those paid for by the employer or making an employer contribution toward 
the purchase of health care.  The employee contribution must not exceed $.50 an hour for an average work 
week; and the employer cost or contribution must equal no less than $1/hr for the average work week.  

  
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It.  
 

 
For Additional Information or to File a Complaint contact  
Colin Spencer at 734/794-6500 or cspencer@a2gov.org 

 
 
Revised 2/1/2023 
 
  

CITY OF ANN ARBOR 
LIVING WAGE ORDINANCE 

 

   
 



 

 
ATTACHEMENT G 

 

 
 
All vendors interested in conducting business with the City of Ann Arbor must complete and return 
the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a contract. 
Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict of interest 
policies as stated within the certification section below. 
 
If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below. 

 
1. No City official or employee or City employee’s immediate family member has an 

ownership interest in vendor’s company or is deriving personal financial gain from this 
contract. 

2. No retired or separated City official or employee who has been retired or separated from 
the City for less than one (1) year has an ownership interest in vendor’s Company. 

3. No City employee is contemporaneously employed or prospectively to be employed with 
the vendor. 

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar value 
or any other gratuities to any City employee or elected official to obtain or maintain a 
contract. 

5. Please note any exceptions below: 
 

Conflict of Interest Disclosure* 

Name of City of Ann Arbor employees, elected 
officials or immediate family members with whom 

there may be a potential conflict of interest. 

(   ) Relationship to employee 
____________________________________ 
(   ) Interest in vendor’s company 
(   ) Other (please describe in box below) 

 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential 
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City. 
 

I certify that this Conflict of Interest Disclosure has been examined by me and that its 
contents are true and correct to my knowledge and belief and I have the authority to so 
certify on behalf of the Vendor by my signature below: 

  

Vendor Name Vendor Phone Number 

   

Signature of Vendor Authorized 
Representative Date Printed Name of Vendor Authorized 

Representative 
 

Questions about this form? Contact Procurement Office City of Ann Arbor Phone: 734/794-6500, procurement@a2gov.org 
 

COI – Ver. 1 – 6/9/16 

Vendor Conflict of Interest Disclosure Form 



 

ATTACHMENT H 
 

DECLARATION OF COMPLIANCE 
 

Non-Discrimination Ordinance  
 

The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor 
City Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees 
in a manner which provides equal employment opportunity and does not discriminate against any of their employees, 
any City employee working with them, or any applicant for employment on the basis of actual or perceived age, arrest 
record, color, disability, educational association, familial status, family responsibilities, gender expression, gender 
identity, genetic information, height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual 
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight.  It also requires that 
the contractors include a similar provision in all subcontracts that they execute for City work or programs. 

In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City 
of Ann Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator.  A copy of 
that policy may be obtained from the Purchasing Manager 
 
The Contractor agrees: 
 
(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance 

administrative policy, including but not limited to an acceptable affirmative action program if applicable. 

(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in 
which employees or other persons are contracted to provide services under a contract with the City. 

(c) To provide documentation within the specified time frame in connection with any workforce verification, 
compliance review or complaint investigation. 

(d) To permit access to employees and work sites to City representatives for the purposes of monitoring 
compliance, or investigating complaints of non-compliance. 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance.  The 
undersigned certifies that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates 
the Contractor to those terms and acknowledges that if his/her employer is found to be in violation of Ordinance it may 
be subject to civil penalties and termination of the awarded contract. 
 
__________________________________________________________ 
Company Name 
 
__________________________________________________________ 
Signature of Authorized Representative                                   Date 
 
__________________________________________________________ 
Print Name and Title 
 
__________________________________________________________ 
Address, City, State, Zip 
 
__________________________________________________________ 
Phone/Email Address 
 
 
 

Questions about the Notice or the City Administrative Policy, Please contact: 
Procurement Office of the City of Ann Arbor 

(734) 794-6500 
 
 

 
2016 Rev 0            NDO-2 
 



 

ATTACHMENT I 
CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE 

Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included below.  
You can review the entire ordinance at www.a2gov.org/humanrights. 

 
Intent:  It is the intent of the city that no individual be denied equal protection of the laws; nor shall 
any individual be denied the enjoyment of his or her civil or political rights or be discriminated 
against because of actual or perceived age, arrest record, color, disability, educational association, 
familial status, family responsibilities, gender expression, gender identity, genetic information, 
height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual 
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight. 
 
Discriminatory Employment Practices:  No person shall discriminate in the hire, employment, 
compensation, work classifications, conditions or terms, promotion or demotion, or termination of 
employment of any individual.  No person shall discriminate in limiting membership, conditions of 
membership or termination of membership in any labor union or apprenticeship program. 
 
Discriminatory Effects:  No person shall adopt, enforce or employ any policy or requirement which 
has the effect of creating unequal opportunities according to actual or perceived age, arrest record, 
color, disability, educational association, familial status, family responsibilities, gender expression, 
gender identity, genetic information, height, HIV status, marital status, national origin, political 
beliefs, race, religion, sex, sexual orientation, source of income, veteran status, victim of domestic 
violence or stalking, or weight for an individual to obtain housing, employment or public 
accommodation, except for a bona fide business necessity. Such a necessity does not arise due to 
a mere inconvenience or because of suspected objection to such a person by neighbors, customers 
or other persons. 
 
Nondiscrimination by City Contractors:  All contractors proposing to do business with the City of 
Ann Arbor shall satisfy the contract compliance administrative policy adopted by the City 
Administrator in accordance with the guidelines of this section. All city contractors shall ensure 
that applicants are employed and that employees are treated during employment in a manner which 
provides equal employment opportunity and tends to eliminate inequality based upon any 
classification protected by this chapter. All contractors shall agree not to discriminate against an 
employee or applicant for employment with respect to hire, tenure, terms, conditions, or privileges 
of employment, or a matter directly or indirectly related to employment, because of any applicable 
protected classification.  All contractors shall be required to post a copy of Ann Arbor's Non-
Discrimination Ordinance at all work locations where its employees provide services under a 
contract with the city. 
 
Complaint Procedure:  If any individual believes there has been a violation of this chapter, 
he/she may file a complaint with the City’s Human Rights Commission.  The complaint 
must be filed within 180 calendar days from the date of the individual's knowledge of the 
allegedly discriminatory action or 180 calendar days from the date when the individual 
should have known of the allegedly discriminatory action.  A complaint that is not filed 
within this timeframe cannot be considered by the Human Rights Commission.  To file a 
complaint, first complete the complaint form, which is available at 
www.a2gov.org/humanrights.  Then submit it to the Human Rights Commission by e-mail 
(hrc@a2gov.org), by mail (Ann Arbor Human Rights Commission, PO Box 8647, Ann Arbor, 
Ml 48107), or in person (City Clerk’s Office).  For further information, please call the 
commission at 734-794-6141 or e-mail the commission at hrc@a2gov.org. 
 
Private Actions For Damages or Injunctive Relief:  To the extent allowed by law, an individual who 
is the victim of discriminatory action in violation of this chapter may bring a civil action for 
appropriate injunctive relief or damages or both against the person(s) who acted in violation of this 
chapter. 

 
THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  

MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 
2017 Rev. 0
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	302 DS Aggregate Base
	308 DS Structural Geogrid
	a. Description. This work consists of placing structural geogrid as shown in the plans, and as directed by the Engineer. Perform work in accordance with section 308 of the 2012 Michigan Department of Transportation (MDOT) Standard Specifications for C...
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	70%
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